
OMB Number: 4040-0004
Expiration Date: 03/31/2012

* 1. Type of Submission: * 2. Type of Application:

* 3. Date Received: 4. Applicant Identifier:

5a. Federal Entity Identifier: 5b. Federal Award Identifier:

6. Date Received by State: 7. State Application Identifier:

* a. Legal Name:

* b. Employer/Taxpayer Identification Number (EIN/TIN): * c. Organizational DUNS:

* Street1:

Street2:

* City:

County/Parish:

* State:

Province:

* Country:

* Zip / Postal Code:

Department Name: Division Name:

Prefix: * First Name:

Middle Name:

* Last Name:

Suffix:

Title:

Organizational Affiliation:

* Telephone Number: Fax Number:

* Email:

* If Revision, select appropriate letter(s):

* Other (Specify):

State Use Only:

8. APPLICANT INFORMATION:

d. Address:

e. Organizational Unit:

f. Name and contact information of person to be contacted on matters involving this application:

Application for Federal Assistance SF-424

Preapplication

Application

Changed/Corrected Application

New

Continuation

Revision

06/13/2011

Hualapai Indian Tribe

86-0092286 0358834870000

P.O. Box 179

Peach Springs

AZ: Arizona

USA: UNITED STATES

86434-0179

Mr. Jack

Ehrhardt

Director-Planning & Economic Development

928-769-1310 928-769-1063

hualapaiplanning@citlink.net
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* 9. Type of Applicant 1: Select Applicant Type:

Type of Applicant 2: Select Applicant Type:

Type of Applicant 3: Select Applicant Type:

* Other (specify):

* 10. Name of Federal Agency:

11. Catalog of Federal Domestic Assistance Number:

CFDA Title:

* 12. Funding Opportunity Number:

* Title:

13. Competition Identification Number:

Title:

14. Areas Affected by Project (Cities, Counties, States, etc.):

* 15. Descriptive Title of Applicant's Project:

Attach supporting documents as specified in agency instructions.

Application for Federal Assistance SF-424

I: Indian/Native American Tribal Government (Federally Recognized)

US Department of Housing and Urban Development

14.862

Indian Community Development Block Grant Program

FR-5500-N-04

Community Development Block Grant Program for Indian Tribes and Alaska Native Villages (ICDBG)

ICDBG-04

FY11 ICDBG to Design & Construct Youth Camp Infrastructure and Improvements

View AttachmentsDelete AttachmentsAdd Attachments

View AttachmentDelete AttachmentAdd Attachment
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* a. Federal

* b. Applicant

* c. State

* d. Local

* e. Other

* f.  Program Income

* g. TOTAL

.

Prefix: * First Name:

Middle Name:

* Last Name:

Suffix:

* Title:

* Telephone Number:

* Email:

Fax Number:

* Signature of Authorized Representative: * Date Signed:

18. Estimated Funding ($):

21. *By signing this application, I certify (1) to the statements contained in the list of certifications** and (2) that the statements 
herein are true, complete and accurate to the best of my knowledge. I also provide the required assurances** and agree to 
comply with any resulting terms if I accept an award. I am aware that any false, fictitious, or fraudulent statements or claims  may 
subject me to criminal, civil, or administrative penalties. (U.S. Code, Title 218, Section 1001)

** The list of certifications and assurances, or an internet site where you may obtain this list, is contained in the announcement or agency 
specific instructions.

Authorized Representative:

Application for Federal Assistance SF-424

* a. Applicant

Attach an additional list of Program/Project Congressional Districts if needed.

 b. Program/Project

* a. Start Date: * b. End Date:

16. Congressional Districts Of:

17. Proposed Project:

3AZ 3AZ

Add Attachment Delete Attachment View Attachment

02/01/201410/31/2011

825,000.00

300,000.00

0.00

0.00

0.00

0.00

1,125,000.00

a. This application was made available to the State under the Executive Order 12372 Process for review on

b. Program is subject to E.O. 12372 but has not been selected by the State for review.

c. Program is not covered by E.O. 12372.

Yes No

Add Attachment Delete Attachment View Attachment

** I AGREE

Mr. Richard

Walema

Sr.

Chairman - Hualapai Indian Tribe

928-769-2216 928-769-2343

rwalema@hualapai-nsn.gov

Richard Walema Sr.

* 20. Is the Applicant Delinquent On Any Federal Debt?  (If "Yes," provide explanation in attachment.)

* 19. Is Application Subject to Review By State Under Executive Order 12372 Process?

06/13/2011

If "Yes", provide explanation and attach 
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Survey on Ensuring Equal Opportunity For Applicants
OMB No. 1890-0014   Exp. 2/28/2009 

Purpose:
The Federal government is committed to ensuring that all qualified applicants, small or large, non-religious or 
faith-based, have an equal opportunity to compete for Federal funding.  In order for us to better understand 
the population of applicants for Federal funds, we are asking nonprofit private organizations (not including 
private universities) to fill out this survey.  

Upon receipt, the survey will be separated from the application.  Information provided on the survey will not be 
considered in any way in making funding decisions and will not be included in the Federal grants database. 
While your help in this data collection process is greatly appreciated, completion of this survey is voluntary. 

Instructions for Submitting the Survey
If you are applying using a hard copy application, please place the completed survey in an envelope labeled 
"Applicant Survey."  Seal the envelope and include it along with your application package.   If you are applying 
electronically, please submit this survey along with your application.  

Does the applicant have 501(c)(3) status?

How  many full-time equivalent  employees does 
the applicant have? (Check only one box).

What is the size of the applicant's 
annual budget? (Check only one box.)

Has the applicant ever received a 
grant or contract from the Federal 
government?

Is the applicant a local affiliate of a 
national organization?  

Applicant's (Organization) Name:

Federal Program:
CFDA Number: 

Applicant's DUNS Name:
Community Development Block Grant Program for Indian Tribes and Alaska Native Villa

14.862

1.

Is the applicant a faith-based 
organization?

2.

Is the applicant a secular 
organization?

3.

4.

5.

7.

6.

Yes No

 Yes  No

 Yes  No

 Yes  No

 Yes  No

3 or Fewer

4-5

6-14

15-50

51-100

over 100

Less Than $150,000

$150,000 - $299,999

$300,000 - $499,999

$500,000 - $999,999

$1,000,000 - $4,999,999

$5,000,000 or more

Hualapai Indian Tribe

0358834870000
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Survey Instructions on Ensuring Equal Opportunity for Applicants

Provide the applicant's (organization) name and 
DUNS number and the grant name and CFDA 
number.

4. 501(c)(3) status is a legal designation provided on 
application to the Internal Revenue Service by eligible 
organizations.  Some grant programs may require 
nonprofit applicants to have 501(c)(3) status. Other grant 
programs do not.

6. For example, two part-time employees who each work 
half-time equal one full-time equivalent employee.  If 
the applicant is a local affiliate of a national 
organization, the responses to survey questions 2 and 
3 should reflect the staff and budget size of the local 
affiliate.  

7. Annual budget means the amount of money your 
organization spends each year on all of its activities.

2. Self-identify.

3. Self-identify.

1. Self-explanatory.

5. Self-explanatory.

According to the Paperwork Reduction Act of 1995, no 
persons are required to respond to a collection of 
information unless such collection displays a valid OMB 
control number. The valid OMB control number for this 
  
information collection is 1890-0014.  The time required  
  
to complete this information collection is estimated to 
average five (5) minutes per response, including the time 
to review instructions, search existing data resources, 
gather the data needed, and  complete and review the 
information collection. 

Paperwork Burden Statement

If you have any comments concerning the accuracy of the time 
estimate(s) or suggestions for improving this form, please write 
to:  The Agency Contact listed in this grant application package. 

OMB No. 1890-0014   Exp. 2/28/2009 
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Applicant/Recipient 
Disclosure/Update Report

U.S. Department of Housing 
and Urban Development

OMB Number: 2510-0011 
Expiration Date: 10/31/2012

Applicant/Recipient Information

* 3. HUD Program Name: 

* 4. Amount of HUD Assistance Requested/Received: 

  2. Social Security Number or Employer ID Number:

Part I Threshold Determinations 

If you answered " No " to either question 1 or 2, Stop! You do not need to complete the remainder of this form. 

However, you must sign the certification at the end of the report. 

Form HUD-2880 (3/99) 

* Applicant Name:

* Project Name:

* Street1:

Street2:

* City:

County: 

* State:

* Zip Code: 

* Country:

* Phone:

* Street1:

Street2:

* City:

County: 

* State:

* Zip Code: 

* Country:

1. Applicant/Recipient Name, Address, and Phone (include area code):

  5. State the name and location (street address, City and State) of the project or activity:

* Report Type: 

$

* Duns Number: 

* 1. Are you applying for assistance for a specific project or activity? These 
       terms do not include formula grants, such as public housing operating 
       subsidy or CDBG block grants. (For further information see 24 CFR   
       Sec. 4.3).

86434-0179

AZ: Arizona

928-769-1310

86-0092286

* 2. Have you received or do you expect to receive assistance within the 
       jurisdiction of the Department (HUD) , involving the project or activity 
       in this application, in excess of $200,000 during this fiscal year (Oct. 1- 
       Sep. 30)? For further information, see 24 CFR Sec. 4.9

INITIAL0358834870000

Hualapai Indian Tribe

P.O. Box 179

Peach Springs

USA: UNITED STATES

Indian Community Development Block Grant Program

825,000.00

FY11 ICDBG Youth Camp Infrastructure

No Address Assigned

Near Peach Prings

USA: UNITED STATES

86434

AZ: Arizona

Yes No Yes No
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Part II Other Government Assistance Provided or Requested / Expected Sources and Use of Funds. 
Such assistance includes, but is not limited to, any grant, loan, subsidy, guarantee, insurance, payment, credit, or tax benefit. 

Department/State/Local Agency Name: 

Department/State/Local Agency Name: 

* Type of Assistance: * Amount Requested/Provided:

* Expected Uses of the Funds: 

* Government Agency Name:

* Street1: 

Street2:

* City:

County: 

* State: 

* Zip Code: 

* Country:

Government Agency Address: 

(Note: Use Additional pages if necessary.)

Form HUD-2880 (3/99) 

$

* Type of Assistance: * Amount Requested/Provided:

* Expected Uses of the Funds: 

* Government Agency Name:

* Street1: 

Street2:

* City:

County: 

* State: 

* Zip Code: 

* Country:

Government Agency Address: 

$

View AttachmentDelete AttachmentAdd Attachment
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1. All developers, contractors, or consultants involved in the application for the assistance or in the planning, development, or 
implementation of the project or activity and 
2. Any other person who has a financial interest in the project or activity for which the assistance is sought that exceeds $50,000 or 10 percent of  
 the assistance (whichever is lower).

* Alphabetical list of all persons with a 
reportable financial interest in the project or 
activity (For individuals, give the last name first)

* Social Security No. 
or Employee ID No.

* Type of Participation in 
       Project/Activity

* Financial Interest in 
Project/Activity ($ and %)

Certification

Warning: If you knowingly make a false statement on this form, you may be subject to civil or criminal penalties under Section 1001 of Title 18 of  the 
United States Code. In addition, any person who knowingly and materially violates any required disclosures of information, including intentional  
non-disclosure, is subject to civil money penalty not to exceed $10,000 for each violation.
I certify that this information is true and complete.

* Signature: * Date: (mm/dd/yyyy) 

%$

%$

%$

%$

%$

(Note: Use Additional pages if necessary.)

Form HUD-2880 (3/99) 

Part III Interested Parties. You must decide.

Richard Walema Sr. 06/13/2011

View AttachmentDelete AttachmentAdd Attachment
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 Legal Name:

1. Applicant Information:

Address:

Street1:

Street2:

City:

County:

State:

Title:

Program Component:

Department:

Division:

Prefix: First Name:

Middle Name:

Last Name:

Name of Document Transmitting:

Suffix:

Phone Number:

Fax Number:

6. What is your Transmittal? (Check one box per fax)

7. How many pages (including cover) are being faxed?

Zip Code: Country:

Organizational DUNS:

2. Catalog of Federal Domestic Assistance Number:

CFDA No.:

3. Facsimile Contact Information:

4. Name and telephone number of person to be contacted on matters involving this facsimile.

5. Email:

Facsimile Transmittal U. S. Department of Housing 
and Urban Development
Office of Department Grants 
Management and Oversight

OMB Number: 2525-0118 
Expiration Date: 06/30/2011

Form HUD-96011 (10/12/2004) 

-1306276892 5341

Hualapai Indian Tribe

P.O. Box 179

Peach Springs

AZ: Arizona

86434-0179 USA: UNITED STATES

No Documents Faxed

0358834870000 14.862

Indian Community Development Block Grant Program

Mr. Philip

Entz

602-678-0533

phil@urbantech-ltd.com

1

a. Certification c. Match/Leverage Letterb. Document d. Other
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ATTACHMENTS FORM

Instructions:  On this form, you will attach the various files that make up your grant application. Please consult with the appropriate 
Agency Guidelines for more information about each needed file. Please remember that any files you attach must be in the document format 
and named as specified in the Guidelines.

15) Please attach Attachment 15

1) Please attach Attachment 1

2) Please attach Attachment 2

3) Please attach Attachment 3

4) Please attach Attachment 4

5) Please attach Attachment 5

6) Please attach Attachment 6

7) Please attach Attachment 7

8) Please attach Attachment 8

9) Please attach Attachment 9

10) Please attach Attachment 10

11) Please attach Attachment 11

12) Please attach Attachment 12

13) Please attach Attachment 13

14) Please attach Attachment 14

Important:  Please attach your files in the proper sequence. See the appropriate Agency Guidelines for details.

01-HYCI-ThresholdsContents.pd Add Attachment Delete Attachment View Attachment

02a-HYCI-HUD4125page1.pdf Add Attachment Delete Attachment View Attachment

02b-HYCI-HUD4125page2.pdf Add Attachment Delete Attachment View Attachment

03-HYCI-HUD4123.pdf Add Attachment Delete Attachment View Attachment

04-HYCI-NarrativeRatingFactor Add Attachment Delete Attachment View Attachment

05-HYCI-DetailedSchedule.pdf Add Attachment Delete Attachment View Attachment

06-IncomeSurvey.pdf Add Attachment Delete Attachment View Attachment

07-HYCI-LogicModel.xls Add Attachment Delete Attachment View Attachment

08-HYCI-Resolution.pdf Add Attachment Delete Attachment View Attachment

Add Attachment Delete Attachment View Attachment

Add Attachment Delete Attachment View Attachment

Add Attachment Delete Attachment View Attachment

Add Attachment Delete Attachment View Attachment

Add Attachment Delete Attachment View Attachment

Add Attachment Delete Attachment View Attachment
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Hualapai – Abstract - Thresholds (Public Facility; Existing Grantee) 
Page 1 

Hualapai Indian Tribe 
Youth Camp Infrastructure & Improvements 

FY2011 HUD-ICDBG: Public Facilities and Improvements  
 
Abstract: 
 
The Hualapai Indian Tribe is proposing to design and construct infrastructure for their 
existing Youth Camp located in the eastern portion of the Hualapai Reservation.  A new 
Bunk House has been funded separately; however, there is not sufficient infrastructure 
to allow construction to proceed. Access roads, water, sewer and electric systems need 
to be improved.  In addition, the proposed ICDBG funding would allow renovation of the 
existing ball field and establishing fifteen improved camping/RV sites in accordance with 
the Master Plan for the full Youth Camp development. 
 
A lack of family activities and youth activities addressing youth-at-risk were the top two 
concerns expressed by Tribal Members in surveys conducted during the Hualapai 
Tribe’s Needs Assessment.  The Needs Assessment was then used to create the 
Hualapai 5-year Master Plan, which identified the existing Youth Camp as a priority for 
development/redevelopment.  In turn, the priorities established in the Master Plan led to 
the Tribe hiring a firm to create a specific Master Plan for the Youth Camp.  That plan 
was then used to achieve funding for design and construction of a new bunk house and 
is the basis for this request. 
 
This Youth Camp Infrastructure & Improvements project is another step in a continuum 
of projects completed, underway and planned to resolve outstanding issues that the 
Tribe (and assisting agencies) have identified and quantified.   
 
A Youth Center/ Boys & Girls Club facility has been established to provide diversionary 
programs for children.  A HeadStart building is complete and operating, addressing 
deficiencies in early education.  A Juvenile Detention and Rehabilitation Center was 
recently completed and has entered operations, with an emphasis on the rehabilitation 
and cultural aspects of the programs provided.  A Day Care Facility is designed for 
construction beginning later in 2011.  All of these are outgrowths of the Community 
Needs Assessment, the Hualapai Health Papers and the Hualapai 5-Year Master Plan 
which are based on Community input through Tribal Participation in identifying the 
needs and selecting and prioritizing the solutions. 
 
The Youth Camp specific Master Plan and the elements included in this ICDBG 
application broaden existing uses at the Youth Camp to address both the family activity 
and youth activity aspects of Community concerns.  The ICDBG project improves 
accessibility, resolves environmental conditions (water and sewer reliability) and 
broadens the activities to strengthen utilization of the Youth Camp as an activity area for 
all Tribal Members. 
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Hualapai – Abstract - Thresholds (Public Facility; Existing Grantee) 
Page 2 

General Thresholds: 
 

Statements 
  
1. The Hualapai Indian Tribe is an American Indian Tribe organized pursuant to the 

Federal Indian Reorganization Act of June 18, 1934, and is recognized by the 
United States Government through the Secretary of the Interior, with the 
Hualapai Tribal Council as its governing body, and is eligible to apply for HUD-
ICDBG funding. 

2. The Hualapai Indian Tribe has a current and active DUNS number. 
3. The Hualapai Indian Tribe has a current and active CCR Registration. 
4. The Hualapai Indian Tribe is in full compliance with Fair Housing and Civil Rights 

Laws and has no findings. 
5. The Hualapai Indian Tribe is not disbarred or suspended from doing business 

with the Federal Government. 
6. The Hualapai Indian Tribe has no delinquent Federal Debts. 
7. All items included in this application are eligible for funding under the HUD-

ICDBG program. 
8. The application is an appropriate and legal submittal, and contains all 

components required for submittal under the Public Facilities and Improvements 
category of the ICDBG program. 

9. At least 89% of the grant funds will benefit low and moderate income Tribal 
Members (see also ”Benefits the Neediest”). 

10. The Hualapai Indian Tribe, by population, is eligible for the $825,000 requested 
in this Grant Application (See “Benefits the Neediest”). 

11. The Hualapai Indian Tribe has no outstanding ICDBG obligation to HUD that is in 
arrears. 

12. The Hualapai Indian Tribe posted a Community Development Statement and has 
also held public meetings to obtain input into this Application by Tribal Members 
in accordance with 24CFR1003.604. 

13. The project in this Application will not result in the displacement or relocation of 
any person. 

14. The Tribe maintains standards that require open competition in all bidding. 
15. The Hualapai Indian Tribe has adopted code of conduct provisions compliant 

with 24 CFR 85.36(b)(3) and in addition further certifies that all procurement will 
conform to the terms and requirements of 24 CFR part 85 and 24 CFR 1003  (the 
Tribe is listed with an approved Code of Conduct on-line at www.hud.gov 
[Arizona list]). 

 
Project Specific Thresholds (Public Facilities & Improvements): 
 

1. None required. 
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Hualapai – Abstract - Thresholds (Public Facility; Existing Grantee) 
Page 3 

 
Order of Attachments 

 
Attachment # 
 
1. Abstract – Thresholds – Contents 
2. HUD-4125 Implementation Schedule 
3. HUD-4123 Cost Schedule 
4. Rating Factor Narratives 
5. Detailed Schedule 
6. Income Survey 
7. Logic Model (Form 96010) 
8. Commitment (Project Resolution) 
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Hualapai Rating Factor #1: Capacity of the Applicant (Public Facility: Existing Grantee) 

Page 1 

Note to Reviewer: Throughout this application there are references to a previously 
funded Bunk House at the Youth Camp.  This project is separately funded and is not 
directly included in this application since it is a project-in-progress and funds have 
already been committed.  However, it is work on the Bunk House project that 
underscored the necessity of this application.  Therefore, it is referenced appropriately 
to illustrate the relationship between the projects and the interrelationships in 
management, scheduling, goals and outcomes of the requested HUD-ICDBG funding. 
 
 
 
Rating Factor #1: Capacity of the Applicant 
 
Subfactor 1:  Managerial, Technical and Administrative Capability:  

 
Subfactor 1a:  Managerial and Technical Staff:  
 
The Hualapai Indian Tribe already possesses a majority of the managerial, technical 
and administrative capacity necessary to carry out the proposed project.  RFP 
processes in conformance with 24CFR85.36 will be utilized to obtain consultants to 
provide specific expertise that is not available. 
 
The proposed system has been utilized to successfully manage ICDBG and other 
physical development projects in the past.  These include our successful Ambulatory 
Care Clinic Project (FY98, FY99, FY00 ICDBG’s plus IHS funding), completed in 2003.  
The system also has been used (or is being used) to manage the following current 
projects: 

1. FY05 ICDBG Culture Center (Construction completed in 2010) 
2. Solar Generating Station (Tribal/USDA-funded; Construction underway) 
3. FY07-FY08 Health Services Center (Currently under construction) 
4. 38-mile Waterline rehabilitation (EPA and USDA funding; engineering underway) 
5. Reconstruction of the Tribe’s Education & Training Center 
6. FY09 Daycare Center (Ready to bid) 
7. FY10 Elder Group Home (RFP has been released) 
8. Youth Camp Bunk House (Consultants have been selected, Environmental and 

Architecture starting) 
 
The system is successful and on-going.  The existing Tribal representatives are familiar 
with the processes and have past and current experience in developing ICDBG-funded 
projects.  The key components of the Managerial and Technical Staff for this project 
include a Working Group comprised of Tribal Members, Council Members and staff 
members of a variety of Departments including Natural Resources, the Youth Council, 
Cultural Resources, the Health Department, Juvenile Detention, Social Services and 
others.  This Working Group provides guidance to ensure that redevelopment of the 
Youth Camp will meet the intents established in the Community Needs Assessment, 
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Hualapai Rating Factor #1: Capacity of the Applicant (Public Facility: Existing Grantee) 

Page 2 

Hualapai Master Plan and Youth Camp Master Plan.  Beyond Hualapai Tribal Council 
and the Working Group, the principal administration and management includes: 
 

1. The Planning & Economic Development Director 
2. A Project Management Consultant (previously selected – not a part of ICDBG 

funded activities) 
3. The Grants & Contracts Coordinator (Finance Department) 
4. An Architect (previously selected – not a part of ICDBG funded activities) 
5. A Civil Engineer & Landscape Architect (to be procured) 
6. The Construction Inspector 

 
These form the core group that will oversee all technical aspects of the project and will 
provide the day-to-day management.  They are detailed below. 
 

1. Planning & Economic Development Director:  Jack Ehrhardt:  Mr. Ehrhardt will 
review and approve all project related technical material.  He will also be the 
Contracting Officer for the project and will therefore provide the final approvals of 
both work products and contractor payments.  RFP’s will be issued out of his 
office and proposals will be reviewed by the project team for approval by Council.  
Mr. Ehrhardt will also provide on-site construction observation as the physical 
construction progresses.  Jack has 30-years of experience in construction and 
holds both residential and commercial contactor’s licenses with the State of 
Arizona.  He also is a certified AZ Community College teacher, specializing in 
Planning and Construction.  He has been the Tribe’s Planning and Economic 
Development Director since 2003. 
a. Recent:  Mr. Ehrhardt is currently overseeing the construction of the Tribe’s 

FY07/FY08 Health Services Building, design of the Tribe’s FY09 Daycare 
Center, the start-up of the newly-awarded FY10 Elder Group Home, 
renovation of a 38-mile solar-powered waterline (currently in bidding) and a 
variety of other design and construction projects. 

b. Relevant:  Jack’s continuing planning and construction experience is directly 
applicable to this project, as is his immediate experience in ICDBG-funded 
projects.  He also has, under Tribal Council’s direction, spearheaded the 
Master Planning and implementation of the first Youth Camp improvements, 
including managing all coordination between the wide variety of Tribal 
Departments and Tribal Members involved in the project. 

c. Successful: Mr. Ehrhardt has successfully completed a variety of projects for 
the Tribe and, prior to that, as a private residential and commercial contractor.  
Since the end of 2003, his planning and construction expertise have 
developed the aforementioned list of Hualapai projects (see abstract and 
Application text).  This represents a completed total of $39 million in projects 
in seven years. 

 
2. UrbanTech Ltd., Project Management Consultant (PMC):  The Hualapai Tribe 

has already selected a consultant for this role in the project through an RFP 
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Hualapai Rating Factor #1: Capacity of the Applicant (Public Facility: Existing Grantee) 

Page 3 

process completed for the Youth Camp Bunk House that is mentioned 
throughout this application.  The RFP process conformed to the Hualapai Tribe’s 
policies and procedures as described in this application.  Through the Bunk 
House contract UrbanTech Ltd. will be providing those services also to this 
project.  UrbanTech’s services are being funded separately and are not a part of 
either the HUD-ICDBG or Tribal matching funds that are reflected in this 
application.    

 
UrbanTech is thoroughly familiar with construction in non-metropolitan 
construction settings and federally funded projects, including ICDBG, USDA-
RUS, USDA-Community Facilities, ANA, EDA, EPA and others.  Philip J. Entz 
AICP is President of UrbanTech and is the key representative for Youth Camp 
redevelopment.  Mr. Entz holds a Bachelor’s Degree in Urban Geography, 
Regional Analysis and Urban Development Law and a Masters Degree in 
Architecture and has previously provided a variety of services to the Hualapai 
Indian Tribe.  He also was involved in creation of the Hualapai Master Plan that 
analyzed the Youth Camp area and is thoroughly familiar with the Tribe’s intent 
for this project.  Mr. Entz’s experience is: 

 
a. Recent:  He has programmed and managed the development of $19 

million in federally funded projects in the past five years.  The majority of 
these have been funded through the HUD-ICDBG program. 

b. Relevant: $13.6 million of the federally funded projects have been HUD-
ICDBG grants.  UrbanTech’s recent experience includes projects for the 
Ak-Chin, Chemehuevi, and the Hualapai Tribes.  All these are projects 
that range from (total HUD+Match) $700K to $1.8 million, and include 
several projects that have involved “blended funding”, like the overall 
Youth Camp renovation will entail.  All but one of UrbanTech’s public and 
private projects are remote from metropolitan areas.  He has produced, 
and later managed, a total of $58.1 million in federally assisted projects for 
Indian Tribes since 1991. 

c. Successful:  Client references state that UrbanTech is timely, accurate 
and the resultant project meets Client goals and budgets.  UrbanTech has 
a record of performance for Tribes dating back to 1991.  For most clients 
he has been selected multiple times due to his history of performance.  
Over 95% of Mr. Entz’s current clients (both public and private) have 
placed multiple projects with UrbanTech, with three of those placing nearly 
30 projects each with the firm to-date. 

 
UrbanTech will be responsible for day-to-day management of the project under 
HUD regulations and Tribal Laws.  This includes coordination with the other 
Project Team members and the direction of the architect and the general 
contractor.  UrbanTech is also charged with ensuring that project tracking clearly 
separates project reporting for each funding source and each project element. 
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Hualapai Rating Factor #1: Capacity of the Applicant (Public Facility: Existing Grantee) 

Page 4 

3. Grants & Contracts Coordinator (Finance Department): Salena Siyuja: Ms. Siyuja 
has been the Hualapai Tribe’s Grants and Contracts Coordinator for sixteen 
years.  Her experience includes all Hualapai ICDBG projects (Elder Group Home, 
Daycare Center, Dialysis Center, Youth Center, Boys & Girls Club, Cultural 
Center, Social Services/Safe House, Training Center, Senior Center, Ambulatory 
Care Clinic, EMS Facility, Streetlight Project) performed during that time. She will 
be responsible for the financial administration of the ICDBG project under the 
general supervision of the Finance Director.   Salena also provides the final 
review of submitted invoices and contractor draws and vendor payments.  The 
PMC will coordinate with Ms. Siyuja to ensure that budget tracking and other 
monitoring requirements are met. 
a. Recent:  Ms. Siyuja is currently handling approximately $15 million in annual 

grant funding for the Hualapai Tribe (including grant-funded services, in 
addition to capital projects). Her recent ICDBG experience (past five years) 
includes the Youth Center (Boys & Girls Club), the Cultural Center, the Social 
Services/Safe House, and continuing work on the FY07/FY08 Health 
Programs Building, the FY09 Daycare Center and the FY10 Elder Group 
Home.   

b. Relevant: Her experience is direct in ICDBG projects, which the Tribe has 
successfully managed.  She will continue to provide that expertise to this 
FY11 ICDBG Youth Camp Infrastructure project. 

c. Successful:  Her financial oversight has maintained project budgets and 
provided monitoring to ICDBG standards.  The Hualapai Tribe has had an 
extremely successful HUD-ICDBG program throughout Ms. Siyuja’s tenure as 
the Grants & Contracts Coordinator.  Ten completed ICDBG projects and 
fourteen ICDBG grants (including those in progress) have been successfully 
administered. 

 
4. Selberg Associates Inc. (Bunk House Architect [A&E]):  The Hualapai Tribe has 

already selected a consultant for architectural design of the Youth Camp Bunk 
House.  Selberg is being funded separately and is not a part of either the HUD-
ICDBG or Tribal matching funds that are reflected in this application.  The 
Architect for the Bunk House is important to the reviews and coordination of the 
Youth Camp elements that are included in this application to ensure that 
projected utility demands are met and the locations of project elements are 
coordinated.  John Dykes of Selberg Associates has been assigned to the 
project. 

 
a. Recent:  Mr. Dykes has been with Selberg Associates as a Project 

Manger since 1999.  Since that time he has been involved in a variety of 
projects for Bullhead City, Mohave County, the Town of Parker, AZ and 
several Hualapai Indian Tribe Projects.  In the last five years, his projects 
have involved a variety of work including accessibility analyses, project 
architecture, remodels and new construction.   
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b. Relevant: Selberg Associates has repeatedly been selected for Hualapai 
projects due to their experience with Indian Tribes, their knowledge of 
federal laws applying to Reservations, their flexibility to meet Tribal 
concerns, and their personalized service and pricing.  Mr. Dykes has been 
the representative to the Hualapai Tribe on their Head Start facility (2006), 
and several subsequent ICDBG facilities including the Social Services/ 
Safe House, Health Services Center and Tribal Housing Projects.  His 
familiarity with the Hualapai Tribe and his architectural experience will be 
important to reviews of materials submitted by the procured civil engineer 
and landscape architect. 

c. Successful:  Each project that has been designed by Selberg Associates 
for the Hualapai Tribe has met every goal and representation made in 
original applications.  This has simplified SER’s and Close-out reporting.  
In each case, the Hualapai Tribe has been able to show that targets have 
been met due to Mr. Dykes’ ability to perform to those standards, including 
originally-expressed space requirements and design standards. 

 
Mr. Dykes’ assistance in reviews will provide an additional set of eyes to ensure 
that the various elements of the Youth Camp projects are coordinated and the 
engineering that is included under this application meets the underlying criteria 
established with the grant funding. 
 

5. Procured Civil Engineer & Landscape Architect:  These will be responsible for 
design and construction documentation for the project.  The firm will also be 
responsible for Draw Certifications during the construction process and will 
provide monthly Field Observation in association with Mr. Ehrhardt’s daily visits.  
This provides additional construction oversight.  The Tribe plans to issue a 
request for proposal under the competitive proposal requirements of 24 CFR 
85.36 to select both.  At this time the Tribe plans to select a Civil Engineer, with 
the Landscape Architect subcontracted to the Engineer to ensure document 
coordination.  As the project progresses, it may be determined that two RFP’s will 
be issued, one for each consultant.  Either way, RFP’s issued by the Tribe are 
rated and ranked based on: 

 
Technical Qualifications (related to the project type) [35 points] 
Record of Integrity, Performance and Timeliness [25 points] 
Experience with Tribes and Federal Regulations [15 points] 
Fees [20 points] 
Indian Preference [5 points] 
 
The selected firms’ qualifications will be: 
 

a. Recent:  The references requested in association with the Record of 
Integrity require contact names, numbers and project descriptions for 
relevant projects performed in the past five years. 
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b. Relevant:  The Technical Qualifications require that the stated 
qualifications be commensurate with the project size and type. 

c. Successful:  This is determined through reference checks (a minimum of 
three references were required under the “Record of Integrity” item). 

 
6. Construction Inspector:  Mike McGillivray:  The Hualapai Tribe has an existing 

Intergovernmental Agreement with the Fort Mojave Indian Tribe to provide 
construction inspection services through their Building Department.  Mr. 
McGillivray, director of the Department, is assigned to the Hualapai Tribe’s 
inspections.  Mr. McGillivray has over 20 years of construction inspection 
experience and is licensed for residential, commercial, and utility inspections.  In 
addition, he is a licensed plans examiner.  Mr. McGillivray began providing 
services to Hualapai beginning with the ICDBG Ambulatory Care Clinic, 
corresponding to execution of the IGA with Fort Mojave (FY02).  Mr. McGillivray 
will be providing plan review services, code compliance reviews and construction 
inspection services for this project. 

a. Recent:  Mr. McGillivray is currently providing these services on a variety 
of Hualapai Projects, including the Health & Wellness Center under 
construction, housing improvements and airport improvements. 

b. Relevant:  Mr. McGillivray’s plan review and construction certifications are 
an expertise that the Tribe does not possess, but are necessary to ensure 
building, electrical and mechanical code compliance.  In addition, Mr. 
McGillivray has direct ICDBG project experience for the Hualapai, 
Chemehuevi and Fort Mojave tribes.   

c. Successful:  The Hualapai Tribe has never had a plan review or inspection 
questioned by another authority.  This includes IHS, which has performed 
as-built reviews of the Ambulatory Care Clinic, the Youth Center, the Head 
Start facility, the Social Services/ Safe House building and the recently 
completed Cultural Center.  DOJ and BJA accepted Mr. McGillivray’s 
reports (Juvenile facility) without question.  IHS has always agreed with 
his assessments, whether positive or negative and has concurred with his 
proposed solutions.  In fact, IHS reports include Mr. McGillivray’s reports 
and vice-versa. 

 
The above team members, each with specialized expertise, will function as a 
coordinated group to ensure that the Youth Camp Infrastructure meets programmatic 
and functional requirements and that it meets regulatory and monitoring requirements. 
 
Subfactor 1b:  Project Implementation Plan:  Overall project management is 
addressed under the previous segment.  A detailed schedule of events has been 
prepared for each element of implementation of the project.  The detailed schedule in 
Attachment #5, and is summarized in the required HUD-4125 Implementation Schedule 
in Attachment #2. 
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Each element of Project implementation is scheduled with start and ending dates, from 
performance of the Environmental Assessment through closeout of the HUD-ICDBG 
grant.  This allows tracking of each item to ensure maintenance of the schedule.  Since 
the project is set up as a PERT flow chart, it allows immediate knowledge of the impact 
of each element on the others if delays are encountered.  

 
The following broadly describes each of the principle categories that are more detailed 
in the graphic Schedule: 

 
1. An Environmental Assessment will be performed to 24 CFR 58 standards.  An 

Environmental Assessment regarding the overall project has already been 
completed, but it does not include every element that HUD requires.  Therefore it 
will be updated and revised.  The Hualapai Tribe’s Natural Resources 
Department will perform the additional biological and other required 
investigations.  The Tribe’s THPO will provide the cultural resources survey 
specific to this HUD-funded project.  There are two actions: (1.) the initial 
investigation that would release Engineering activities to proceed and (2.) the 
final EA resulting in a ROF.  Because utility routing is necessary to shape the EA 
to specific utility routing, engineering needs to be completed before the final 
investigations and EA can be completed.  Hence, there is a delay between 
activities releasing the Engineer and the Posting and approvals necessary to 
construction. Performance will be evaluated based on the timeliness of submittal 
to HUD per the graphic schedule, including meeting the required posting times. 

2. The Planning & Economic Development Department will coordinate with the 
project team to develop and issue an Engineering RFP.  The schedule reflects 
this process. This task is complete when the selected engineer (or engineer & 
landscape architect, as previously described) is issued a Contract. 

3. Engineering items have been scheduled through completion of Construction 
Documents for the facility. 

4. This is followed by preparation of the bidding documents.  It is expected the PMC 
will be responsible for preparing the General Conditions of the construction bid to 
ensure compliance to the CFR’s. Specifications will be prepared by the Engineer.  
In addition, time is allowed for review by the Community’s attorney to ensure 
compliance with both federal and Hualapai procurement regulations.  
Procurement will be under the open bid process of 24 CFR 85.36, with the 
contract being awarded to the lowest responsive and responsible bidder, subject 
to Indian Preference provisions.  When the Contract is executed with the Tribal 
Council, this phase is complete.  Please note that the schedule clearly illustrates 
that no obligation of construction funding will occur until HUD has cleared the 
environmental assessment. 

5. Construction is scheduled from site preparation through closeout of the 
construction contract.  A more detailed and specific (by construction system) 
schedule will be required for submittal by the Contractor in the bidding process.  
This will allow development of a more detailed schedule and budget tracking 
during the construction process. 
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6. Bunk House Construction is included to illustrate planned gaps in the HUD-
ICDBG schedule to accommodate these activities.  While not a direct part of this 
ICDBG project, the Bunk House activities influence the scheduling of the ICDBG 
activities.  The detailed schedule helps illustrate that the periods of apparent 
inactivity in the ICDBG project are not actually inactive. 

7. The balance of the schedule illustrates the project through closeout with HUD, 
subject to audit. 

 
The detailed schedule allows for oversight of project outputs by the PMC with the 
Project Team.  Since each line item reflects activities related to HUD-ICDBG 
requirements, tracking for Performance and Evaluation Reporting and any necessary 
adjustments is built in week-by-week.  Together with the regularly scheduled reviews 
with the Team and the Working Group, this allows a consistent method of review of the 
project’s status and the provision for timely updates and revisions to project schedules 
and reports. 
 
If, for any reason, it becomes apparent that a deadline in the implementation schedule 
will be missed, the Team will make a report to the Council as to why the deadline will be 
missed and the steps that will be taken to make-up for lost time and keep the project on 
schedule.        
 
The majority of the items listed in the schedule and summarized in the 4125 are outputs 
of this HUD-ICDBG Youth Camp Infrastructure & Improvements program.  Outcomes 
are addressed under Rating Factor #2 and are further detailed in Factor #5.  Factor #5 
and the Logic Model also deal with the method in which the program will be evaluated 
once the facilities enter operation. 
 
Subfactor 1c:  Financial Management:  The Hualapai Tribe’s audits are current 
through FY09.  The FY09 audit contains NO findings applying to their ICDBG program 
and the Tribe is qualified as a low-risk auditee.  FY10 is not yet due.  The Tribe does not 
have any delinquent or unresolved audit findings, or monetary obligations to HUD. By 
signing and submitting this grant application the Tribe certifies, to the best of its 
knowledge that the Tribe and its principles have never suffered suspension of grant 
payments, suspension or termination of a grant or debarment.   The Tribe has never 
been declared ineligible for a grant.  
 
The Hualapai Tribe’s financial management system consists of a series of checks and 
balances.  These include: 
 

1. Approval of invoices against work-performed by the responsible Department 
Director. 

2. Certification by the Grants & Contracts Administrator. 
3. Certification by the Finance Department Director. 
4. Monthly review of expenditures by the responsible Department Director to ensure 

that entries were not mis-coded. 
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5. Quarterly reviews of all project expenditures  
 
The Tribe’s existing systems conform to 24CFR85 and 24CFR1003 without 
modification. 

 
Subfactor 1d: Procurement and Contract Management:   
 
Procurement:  The Hualapai Indian Tribe follows the procurement procedures of 24 
CFR 85.36, even on non-HUD-funded projects.  In addition, the Tribe has adopted a 
Code of Conduct complying with HUD’s recommended format (on file with HUD-
SWONAP and listed at www.hud.gov).  The PMC will be responsible to oversee the 
Engineering procurement process to ensure compliance to HUD regulations.  This will 
conform to the Competitive Proposals requirements of 24 CFR 85 and 24 CFR 1003.  
The ultimate rating and ranking point awards previously used are described earlier in 
this section.  These are in conformance with the applicable CFR’s and with our existing 
Agreement with HUD-SWONAP regarding Indian Preference.   

 
Procurement of the general contractor is planned to be by sealed bids, advertised in 
several local and national publications. Terms of the bid will conform to Open Bid 
requirements of 24 CFR 85.36 and the Indian Preference requirements of 24 CFR 
1003.501, as modified by our SWONAP agreement.  As is required by the CFR’s, 
contracting provisions will devolve to subcontractors.  The majority of General 
Conditions of the Contract will utilize the sample General Contractor Contract 
Documents available through the HUD-SWONAP web site; however these will be 
expanded to accommodate procurement and contracting requirements of the Hualapai 
Indian Tribe.  The most restrictive of HUD vs. Hualapai regulations will be utilized to 
ensure compliance with both.  Appropriate modifications will also be added relative to 
Tribal Arbitration and Litigation clauses and portions of the Contract referencing the 
Tribe’s standard Limited Waiver of Sovereign Immunity. 

 
Contract Management: Direct contractual responsibility will be with the Hualapai Indian 
Tribe, the grant recipient.  As previously stated, the majority of direct Project 
Management will be performed by the PMC in coordination with the Project Team.  The 
Planning & Economic Development Director will assist in providing oversight to ensure 
that the programming, plans and the ultimate facility meet the needs described in this 
application.  Financial monitoring and reporting will be through the Tribe’s Financial 
Department (Grants & Contracts Coordinator) in coordination with the PMC.  The 
Planning & Economic Development Director will provide additional oversight through 
involvement in the Project team and on-site field observation during the construction 
period.  This is supplemented by the Architect’s, the procured Engineer and the 
Construction Inspector’s reviews.  All project progress will be reported to the Hualapai 
Working Group and Tribal Council for additional reviews, coordination and input 
throughout the project’s progress. 
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Subfactor 2:  Past Performance 
 
It is our understanding that HUD-SWONAP will review its internal records of the Tribe’s 
timely filings, audits and any other applicable items to determine the point award under 
this sub-factor. 
 
The Hualapai Indian Tribe is required to submit an Annual Audit in accordance with 
OMB Circular A-133. 
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Rating Factor #2: Need/ Extent of the Problem 
 

Subfactor 1:  Development Need:  
 

The Hualapai Reservation is 
located along US Route 66 
approximately midway between 
Seligman and Kingman Arizona.  
It is over sixty miles to each town.  
Seligman is a hamlet with a 
population of about 2,000, 
oriented toward tourists traveling 
historic Route 66.  Kingman is a 
city of 20,000 with full services.  
Both are over an hour away.  The 
map below illustrates the location.  
Phoenix, Arizona is over three 
hours away.  Las Vegas is 2½ 
hours distant.    
 
The population center and main 
services area for the Hualapai 
Reservation is the town of Peach Springs, Arizona (red star on map).  There are no 
other populated areas within the Reservation except for Valentine, which is located 17 
miles to the west of Peach Springs.  The total population of the Hualapai Reservation is 
approximately 3,950 (2000 BIA Labor Force Report).  Approximately one third of the 
population is of Tribes other than Hualapai who are working here on the Reservation or 
who have married into the Hualapai Tribe. 
 
The Hualapai Youth Camp, located in the eastern portion of the Reservation, north of 
the intersection of U.S. Route 66 and Indian Route 18, is an ongoing 
recreational/educational site for the Hualapai Indian Tribe.  Previous developments at 
the site, and the activities and events at the Youth Camp, are funded via a combination 
of individual Hualapai Departmental funds and Hualapai General Funds.   
 
The “Youth Camp” was established in the 1960’s as a retreat for Hualapai families in the 
“Tall Pines” from whence the Tribe got its name (Walapai: ‘people of the tall pines’).  
The Reservation’s main population center is the town of Peach Springs on Route 66, 
which upper-desert and devoid of trees.  The forested “Youth Camp” has historically 
provided a Tribal-dedicated area for families to re-visit their roots.  A kitchen building 
was added in the early 1970’s, and later in the 1970’s a dining room was added to that 
building.  At that time two cabins were also added.  Later improvements in the 1980’s 
added an in-ground fiberglass swimming pool and a graded area used as a ball field. 
 

Grand Canyon 

Hualapai 

Reservation 
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The buildings have reached the end of their serviceable lives.  Further, water is hauled 
in for each event and the buildings are on ancient septic systems that do not meet 
current wastewater standards.  The fiberglass pool floated out of its excavation in a 
local flooding event.  That event also washed away substantial portions of the ball field.  
Yet the Tribe continues to utilize the area in its intended manner. 
 
While it was originally established as a “Youth Camp” (still the Hualapai’s name for the 
area), it has evolved into a multi-use natural area for all members of the Hualapai Indian 
Tribe.  Various gatherings and events occur at the location throughout the year.  These 
include youth recreational and camping retreats, hunting camps, religious revivals, 
family camping events, Natural Resource youth education retreats, etc.  The site is 
dedicated to providing a natural environment for recreation, together with cultural and 
environmental education for all Tribal Members, despite the historical “Youth Camp” 
designation. 
 
The Youth Camp has been a subject in several Reservation-wide studies and reports 
that have been prepared.  The Hualapai Tribe commissioned an exhaustive study of the 
Health situation on the Reservation.  The study was performed by Indian Health 
Service, Northern Arizona University (College of Nursing and the Sociology 
Department), the Northern Arizona Health Education Center, and the Arizona 
Department of Health Services.  The resultant document, which is nearly 1,000 pages 
long, examines Hualapai health issues, determines the Tribe’s unmet needs, and 
provides prioritization of implementing programs and improvements.  These include not 
only physical improvements such as proposed buildings, but also improvements to 
programs that provide recreational and other activities related to Tribal Member’s well-
being.  The Youth Camp was one of these. The document is simply called the “Hualapai 
Health Papers”.   
 
Subsequently, in late 2006, the Tribe completed a Comprehensive Needs Assessment 
as a precursor to developing a Reservation-wide master plan.  The 117-page 
Assessment is primarily based on community surveys, which then were used to 
prioritize community needs.  The final document addresses a variety of Hualapai issues, 
including such items as “Family & Tradition”, Safety, Health, Housing, etc.  The key 
elements applying to the establishment of this project appear in the “Community 
Development” segment of the study.  Youth-at-Risk and Families ranked 1st and 2nd in 
the collation of results.  Recreational facilities were ranked 3rd in “Community Facilities” 
(the #1, #2 and #4 priorities, including a Childcare Center, Youth Center (Boys & Girls 
Club) and an Elderly Center are either complete or in-progress).   
 
Following completion of the Needs Assessment, the Tribe continued into an overall 
Hualapai Reservation Master Plan (approved 2010).  In the formulation of the plan, the 
Frasier Wells/ Youth Camp Areas were specifically examined. It was determined that 
the Youth Camp was a priority for development/redevelopment.  A Youth Camp 
feasibility study was performed in 2009 by the Planning & Economic Development 
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Department that showed that redevelopment of the Youth Camp was desired by Tribal 
Departments to accommodate a much wider variety of programs and events. The 
number of “User Groups” could be expanded from the current three principle groups 
(Youth, Natural Resources and the Health department) to seven key groups staging 
multiple events accommodating 80 to 130 Tribal Members at each event.  This would be 
in addition to the continuing use of the Youth Camp as a family camping site. 
 
Therefore the Hualapai Tribe contracted a consultant (Womer & Associates) to Master 
Plan the Youth Camp area. Womer worked with the Tribe to plan the area to 
accommodate the facilities identified in the Needs Assessment surveys and the 
Hualapai Master Plan to meet the variety of activities expressed by Tribal Members 
during those processes. 
 
The resultant “Youth Camp” master plan is illustrated on the following page.  This is only 
a single page from the Womer Associated plan, which includes conceptual floor plans 
and elevations for each element of the Youth Camp redevelopment.  Based on these 
documents, the Hualapai Tribe committed funding to the Bunk House portion of the 
project as being that most immediately desired by the Community.  They recently 
procured the necessary consultants for Management and Architecture.  It was quickly 
determined that utility improvements will be necessary to implement this key 
improvement.  The construction of the utility improvements provides the opportunity to 
re-establish the Ball field and to establish prepared RV/Camping sites with substantial 
savings in construction costs while equipment is on-site. 
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The elements of the Master Plan proposed for this ICDBG application include: 
 

1. Accessibility: The current access is an ancient un-maintainable forest service 
road: This will be improved to provide access by passenger cars allowing access 
by all Tribal Members. 

2. Water: Water is currently hauled for events.  The project includes development of 
a water source to serve all facilities with water meeting IHS and EPA standards. 

3. Sewer: The antiquated septic systems are per-building.  The project installs a 
package wastewater treatment plant that will serve the current facilities and can 
be expanded to serve additional facilities as they are added.  This also will be 
designed and installed to meet IHS and EPA standards. 

4. Electric: There is electricity to the site provided by Mohave Electric Cooperative.  
The service is unreliable.  The 66-mile line along IR-18 serves only 18 sites 
(including this Youth Camp) before dropping into, and servicing, the Village of 
Supai on the Havasupai Reservation at the furthest north end of the line.  
Mohave Electric and the BIA have been in a continuing battle regarding 
maintenance of this line.  Outages are common.  This infrastructure request 
therefore includes a propane-fired back up generator to overcome this issue. 

5. Ball field and Camping/RV sites:  Since contractors (engineering and 
construction) will be involved in the utility issues, substantial savings can be 
accomplished by including these project elements in design and construction.  
These are Civil Engineering and Construction items (not architectural).  Savings 
will be realized in the engineering phase and augmented by construction cost 
savings by installing these while the contractor has compatible equipment on 
site. 

 
The project satisfies specific Tribal Member ratings and rankings of priorities as stated 
in the Needs Assignment, the Hualapai Master Plan review processes and Youth Camp 
Master Plan process.  The project satisfies a critical need as defined by Hualapai Tribal 
Members and the Hualapai Tribal Government. 
 
Corresponding outcomes are identified under our response to Factor #5.  It is these 
factors that are the basis for the design rationale under Rating Factor #3, following. 
 
Subfactor 2: Benefits the Neediest: 
 
The Hualapai Youth Camp Infrastructure Project serves an Indian Tribe where eighty-
nine percent (89%) of the Tribal population has low or moderate income according to a 
certified survey of Reservation households (Hualapai Income Census, Attachment #6). 
No distribution of tribal income or assets to families, households or individuals occurred 
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during the reporting period.  However, the ICDBG survey includes all per capita 
payments received by members of other Tribes who reside on the Hualapai 
Reservation. 
 
The survey method and instruments were prepared by the Tribe‘s qualified ICDBG 
application assistant, closely following HUD’s guidance in “Suggested Procedures For 
Conducting A Sample Survey To Determine Whether The Majority Of Persons In A 
Target Area Have Low-And-Moderate Incomes,” (Guidelines).   
 
The number of households on the Hualapai Reservation is 462 according the Tribal 
Housing Department. A universe of this size requires a sample of 250 interviews to 
achieve reasonable certainty of the number of low and moderate income households, 
according to the Guidelines. Enumerators were trained in appropriate techniques for 
achieving a random sample of approximately 50% of reservation households. 
Enumerators achieved a level of 55.8%. Enumerators conducted door-to-door sampling 
of reservation neighborhoods during various times of the day, evenings, and weekends. 
Enumerators were instructed to skip every other house as they progressed through the 
neighborhoods. Enumerators returned to houses that were unavailable for interviews 
before getting interviews from the skipped houses.  
 
Enumerators spoke only with heads of households or persons knowledgeable of the 
incomes of household members. Enumerators held up a card indicating the appropriate 
low-moderate income levels for the number of persons in the household and asked if 
the total of all of the incomes of persons living in the household were more or less than 
the number on the card. The Survey forms were filled out and signed by the person 
interviewed and the enumerator. Sampling continued in this manner until a sufficient 
number of interviews (258) were collected. 
 
The supporting documentation, in Attachment #6 in this application, includes a 
completed copy of the survey instrument, a copy of the “flash cards” used for the 
survey, a tally of all survey results, and the calculation of the results.   The Project 
Resolution certifying the results is included in this application as Attachment #8.  The 
Resolution certifies the survey on the last page under Item #15. 
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Rating Factor #3: Soundness of Approach 
 

Subfactor 1:  Description of and Rationale for Proposed Project  
 

Overview:  Throughout this segment there will be references to the “Bunk House”.  The 
reader should be aware that this is not a direct part of the ICBDG project.  It, however, 
was the first need for the Youth Camp as determined by Tribal Members during the 
Master Planning processes (Hualapai Master Plan and Youth Camp Master Plan).  The 
initial actions in implementation of the Bunk House identified the deficiencies that will be 
corrected through this ICDBG project.  The Hualapai Indian Tribe has determined that 
this program also best fits the needs expressed in the Community Needs Assessment 
(see Factor #2). 
 
The program for this ICDBG project was assembled by the Hualapai Planning & 
Economic Development Department, the retained consultants for the Bunk House, and 
input from the Working Group, which includes a variety of Tribal Departments and 
Members. The resultant program and budgets were then approved by Tribal Council as 
an appropriate solution to meeting needs as expressed by Tribal Members.  The 
resultant program is therefore based directly on the intended outcomes of this project, 
which, in turn, are based on the established and documented needs. 
 
Viable Project:  The project enhances the viability of the community-at-large by making 
the “Youth Camp” accessible to all Tribal Members through roadway and on-site access 
improvements, providing safe and sanitary water and sewer systems that meet current 
IHS and EPA standards and providing reliable electric services.  In addition, the project 
provides a ball field and prepared assessable camping/RV spaces with water service.  
The ball field was an identified Tribal Member-requested amenity during four-years of 
previous surveys and planning exercises.  The prepared camping/RV spaces provide 
prepared pads that allow accessibility for mobility-impaired Tribal Members that would 
not otherwise have access.  The flex-use allows these to be used for car, tent or RV 
camping.  These elements, together with the previously funded Bunk House, satisfy 
initial priorities at the Youth Camp.  They also provide the basis for implementation of 
later phases of development as funding is realized.  With this project, the basis is set for 
Tribal Members to use the Youth Camp in a safe, healthy and accessible environment.  
 
Location:  The Youth Camp location is historical to the Hualapai Indian Tribe, as 
presented previously.  All elements, except access improvements, are confined to this 
historical gathering area in the forested portion of the eastern Hualapai Indian 
reservation.  The site is accessed from U.S. Route 66 via Indian Route 18, which is a 
two-lane paved road running approximately north/south through the eastern portion of 
the Reservation.  There is a single direct access from IR-18: Indian Route 17.  That 
road is the only access involved in this project to provide all-weather passenger-car 
access to this Tribal amenity.  The overall location is shown on the following map. Pin 
#1 marks the location of the Youth Camp. 
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The aerial on the previous page shows the clearing where the Youth Camp is located.  
Indian Route 13, which is an unmaintained forest road meanders through the site where 
IR-17 dead-ends at the camp.  Improvements to IR-13 are not a part of this project. 
 
Project Rationale:  Every portion of the plan is based on the needs reported in Rating 
Factor 2.  The “Youth Camp” has become a Tribal-wide gathering area for a wide 
variety of Family and Youth activities.  The sizing of the elements is portioned to the 
demand.  The project is part of a previously approved Master Plan that was specifically 
developed to address Tribal Member concerns expressed in the surveys, meetings and 
participation in the Youth Camp Master Plan that led to this project. 
 
Project Detailed Description:  The majority of the descriptions have been documented 
previously; however, the following augments those descriptions: 
 

1. Access: Primarily consists of making the Indian Route 17 access road accessible 
to every type of vehicle by making the surface passable by passenger cars in any 
weather.  The forest service road (IR-17) will be resurfaced in “Chat” from the 
Gypsum mine operating on the Reservation (it’s an environmentally-safe by-
product from refining the gypsum).  This was successfully used at the Tribe’s 
Juvenile Detention Center and creates an impermeable surface that resists 
erosion (it becomes concrete-hard). 

2. Water: A new well will be drilled and a pump installed.  A local storage tank will 
be installed.  Local connections to facilities will be installed, including irrigation to 
the new ball field and system extensions to the Camping/RV Spaces.  Additional 
lines will be installed to provide standpipes in the existing tent-camping areas.  
Water treatment will be provided as determined by IHS and EPA following water 
test results following the initial exploration drilling.     

3. Sewer: A Package Treatment Plant will be installed to provide sewer service to 
immediate facilities, including a sewer dump for camping trailers and the 
separately-funded bunkhouse, which includes a kitchen and restrooms for use by 
all Youth Camp users.   

4. Electric: A propane-fired generator (currently estimated at 125KW) would be 
installed to resolve the current electrical outages and allow water and sewer 
systems to continue to run when the periodic outages occur.  The generator will 
also provide some general site lighting for Tribal Member safety during these 
outages. 

5. Ball field: The ball field will be engineered and graded into the property to allow 
appropriate drainage and avoid any future wash-out.  Ball field improvements 
include the basic engineering and grading. Hydro-mulch (chopped-up mulch and 
grass that becomes a grass playing field) will be used to cover the field to control 
erosion and provide a safe playing surface.  Backstops and fencing will be 
included.  Portable bleachers for viewers are also in the budget.  These will be 
towable to allow them to be repositioned for various Tribal events, adding to the 
area’s flexibility. 
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6. Camping/RV sites: These consist of concrete pads approximately 16’ x 25’ in 
size.  The final size will be determined by the procured engineer to meet the 
multi-use criterion that’s dictated.  Each pad will have a stand-pipe connected to 
the water system to supply water at each site.  A consolidated “sewage/ holding-
tank dump” in a convenient spot, connected to the Package Treatment Plant, will 
be located by the engineer to accommodate any RV’s and trailers. 

 
The arrangement of these elements will be planned and implemented in accordance 
with the Youth Camp Master Plan as prepared by Womer & Associates.   
 
Size: Each element of the project has been examined and planned to meet the current 
need, but planned to be expandable to meet future needs.  
 

1. Access: The current access road will be improved to be all-weather access for 
passenger vehicles.  No further upgrades are contemplated. 

2. Water: The facilities are being planned to accommodate additional water storage 
for future facilities and fire flows as those facilities are developed. 

3. Sewer: The use of a package treatment plant that is sized to accommodate the 
bunk house is proposed.  It is planned as a package treatment plant that allows 
additional “trains” to be installed for future usage demands without changing the 
underlying system.  This allows implementation of future Youth Camp elements 
without revisions to the first-installed system. 

4. Electric: This is a supplemental clean-energy propane-fired generator that 
provides reliable electric to other elements of the project, including the well-pump 
and the package treatment plant.  The proposed 125KW system will keep the 
Sewer Package Plant, Water pressurization pumps and emergency lighting 
running during Mohave Electric’s periodic failures. 

5. Ball field:  As a replacement for the washed-out softball field, this is sized for 
softball regulation play in accordance with the Womer & Associates Master Plan.   

6. Camping/RV sites: To maintain flexibility and the Tribally-required accessibility 
requirements, these will be sized larger than would be necessary for just RV’s or 
trailers.  The concrete pads need to accommodate a tent, a car, and associated 
camp stove tables, chairs, etc. and still allow mobility-impaired persons to 
circulate among the equipment.  The proposed size accommodates this and 
provides the flexibility for other users. 

 
The arrangement, sizing of spaces, etc. are all related to the Master Plan, as prepared 
by Womer& Associates and accepted by the Hualapai Indian Tribe. The size and 
capacities of the project are appropriate to the nature of the facility and the operations to 
be conducted therein. 
 
Cost Effective:  Each element has been examined to find the most cost effective 
manner in which to provide the services. 
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1. Accessibility:  The Chat (gypsum by-product) is available for free (no cost to the 
project).  Therefore costs in this proposal only include the expenses of placing 
and compacting the Chat to create the all-weather access for all vehicles. 

2. Water: The alternative to a well and pump system would be to install 
approximately 3-miles of waterline to connect to an existing water tank at 
Thornton Lookout.  This would also require the installation of booster pumps and 
an on-site storage tank.  The cost of drilling an on-site well is lower than the costs 
for the extended waterline and additional facilities.  The procured engineer will 
work with IHS and EPA to assist in advising as to the final sizing of the water 
tank and any treatment that may be necessary to meet all federal water quality 
standards on a cost/benefit basis. 

3. Sewer: The Package Treatment Plant approach is the most cost-effective for the 
project.  There is no current sewer to which facilities can connect.  Additional 
septic fields to current standards would destroy the roots of the pine trees, since 
they lie close to the surface, killing the trees.  Septic systems with leach fields are 
not a viable alternative.  The Plant will be sized to serve initial facilities, but can 
easily be expanded through additional “trains” to serve future facilities through 
the completion of the Womer & Associates Master Plan.  Adding the “trains” does 
not alter the underlying plant, saving long-term costs in redevelopment for Youth 
Camp expansions. 

4. Electric: The propane-fired back up generator is sized to provide primarily back-
up electric for the Sewer Plant and the Water System.  It also will provide low-
level emergency site lighting.  This is only to overcome the locally unreliable 
electrical service.  It is not being sized to service any element outside of those 
described in this ICDBG project. 

5. Ball field: As a replacement for the eroded previous ball filed, it is being sized for 
regulation softball play, as dictated by Tribal Member comments.  The regulation 
sizing and playing surface will help attract the additional activities desired by the 
Tribe.  The use of hydromulch to create the grass playing surface will save 
$60,000 over placing sod on the site and maintaining it as it roots. 

6. Camping/RV sites: As previously stated, these will be sized to accommodate the 
flexibility in their uses.  Accessibility will be the key to the ultimate sizing.  
Mobility-impaired visitors will require space to move between cars, tents, cooking 
tables, barbeques and other typical camper amenities.  The Engineer will 
accommodate these movements in the final layout and sizing of the pads.  The 
use of concrete is being balance to provide maximum accessibility, but minimum 
impact on the natural environment that makes the Youth Camp an historic Tribal 
asset. 

 
Outputs & Outcomes:  Outputs are introduced in Rating Factor #1 and key elements are 
addressed again in Factor #5.  Outcomes are also addressed in rating factor #5.  The 
method of measuring these is included. 
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Cost Savings:  All Hualapai projects, beginning with the ICDBG Youth Center (Boys & 
Girls Club), are being built to incorporate LEED energy standards, as will these 
improvements. Further, all projects beginning with the Tribe’s Health & Wellness Center 
(FY08-09 ICDBG) are developed using the Green Community Standards.  Accessibility, 
reuse, walkability and low-impact are Hualapai Tribal goals expressed in their 
Reservation-wide Master Plan.  The project approach therefore includes the reuse of 
existing Youth Camp elements to the greatest extent possible.   
 
The greatest cost savings will be realized through: 
 

1. Chat from the gypsum mine for the road surface: Approximately 11,000 cubic 
yards of gravel would be required (3.8 miles of road, 20’ wide, laid 4” thick).  At 
$32/ cubic yard for the gravel, this would cost $160,000!!   By utilizing the Chat, 
which is free, this expense entirely disappears.  The only expense is hauling, 
spreading and compacting the Chat, which is included in the budget. 

2. Combining civil engineering projects: Design and implementation of the ball field 
and the camping spaces simultaneously with the primary infrastructure portion of 
this project will save $15,000 in engineering expenses over separately 
contracting these two amenities. Further, since the general contractor will need to 
have the necessary equipment on site for road and utility installations (including 
concrete deliveries to this remote location), we expect to save nearly $50,000 in 
implementing the ball field and camping/RV pads through avoiding duplicate 
mobilization and demobilization fees.  It is an opportunity presented by the 
remote location and the fact that the project elements and the construction 
processes, materials and methods correlate. 

3. Use of Hydromulch instead of sod for the ball field: The use of hydromulch saves 
$60,000 over the cost of using sod (turf) to cover the same area.  Further, the 
hydromulch does not require the care that newly laid sod requires.  It also roots 
faster and stabilizes the soil more efficiently than sod, but results in the same 
smooth grass surface. 

Subfactor 2: Budget and Cost Estimates 
 

UrbanTech Ltd. developed the cost estimates during the process of examining 
implementation of the Bunk House under the existing Contract. Mr. Entz’s experience is 
covered under Factor #1. He has budgeted and managed a variety of HUD-ICDBG 
projects.  His experience is primarily projects that are remote from metropolitan 
locations.  He is uniquely qualified to provide these cost estimates for the Hualapai 
Indian Tribe’s Youth Camp.   
 
The Project budget includes a breakdown of each subsystem of the project.  Each has 
been estimated based on existing project expenses from recent or current construction 
projects.  A few of the items were estimated by obtaining current on-line quotes, such as 
the bleachers and the 125KW generator.  The lengths of water, sewer and electric lines 
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are estimated from the Youth Camp Master Plan.  Please note that where the estimate 
may say “1/4-mile” of water distribution lines, this is actual the total length of all 
segments of water lines that will be installed.  There may be several shorter segments 
that combine to the total length. 
 
The construction cost estimate is detailed below.  All costs are then summarized in the 
copy of our HUD 4123 that appears as Attachment #3. 
 

Item Cost Description/Source 
Road grading/chat placement (Thornton Road 3.8-miles) $86,000 From Master Plan (Stantec Engineering est.) 
On site grading (includes camping/RV/Ballfield setup) $87,120 estimated on five acres: $0.40/s.f. 
Ball field (infield grass - finish & hydromulch) $28,109 From Antone Park costs: $3.25 s.f. 
Bleachers $40,460 Truck drawn portable (4 each): on-line quote 
Concrete Pads at RV/camping (14 ea.) $49,000 $3500/each @ 16' x 25' oversize 
Water: Well & pump $120,000 Estimated at site: avg. Well depth @ 450' 
Water: distribution $39,600 total lines: 1/4-mile at $30/ft 
Wastewater: Package Treatment $130,000 Estimated (Joshua Basin Installed cost) 
Wastewater: Lagoon $35,000 Estimated lump sum/ with liner 
Wastewater: Collection lines $79,200 1/2-mile at $30/ft. 
Electric: Propane Generator (125KW w/tank installed) $25,413 on-line pricing (Southwest Enterprises) 
Electric :Transformers (two) $32,000 $16,000 each - ground mount (ACES) 
Electric: Distribution (UG conduit and pull) $79,200 1/4-mile underground electric at $60/ft. 
subtotal infrastructure $831,102 

 
   Geotechnical & Hydrological Engineering (lump) $35,000 investigation for well site 
Civil Engineering @ 12% of construction $99,732 non-metro fee 
General Contractor @ 15% of construction $124,665 Profit & Overhead 
Mohave Electric Cooperative Fees $15,000 Based on Health & Wellness drop 
Construction Inspection (Fort Mojave Tribe) $12,000 24 visits at $500/ea. 
Environmental (convert to HUD version) $7,500 3.8 mile cultural/biological + updates 

   Grand Total $1,125,000 
 

   Grant $825,000 73.33% 
Match $300,000 26.67% 

 
A specialized engineer will be needed to conduct the hydrological engineering to site 
the new well.  A lump sum of $35,000 is reserved for this purpose. 
 
Civil Engineering and Landscape Architecture fees are incorporated at 12% of the 
construction costs, which is the current rate for non-metropolitan projects.   
 
The General Contractor’s overhead and profit are calculated at 15% of the total 
construction costs, per the latest bids that have been received at the Hualapai Tribe. 
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Mohave Electric Cooperative will require reimbursement for engineering and installation 
fees for the transformers and the electric drop to the underground system.  Based on 
recent expenses at the Health & Wellness Center, this is estimated at $15,000. 
 
Construction inspection is performed under an intergovernmental agreement with the 
Fort Mojave Indian Tribe.  The figure is based on the number of inspection trips that will 
be necessary during implementation of the project. 
 
Also included is the environmental work, which includes a new assessment of the 3.8-
mile roadway serving the site, since resurfacing is a part of this project.  The existing 
assessment, referenced under Factor #1, includes only the immediate Youth Camp 
area.  The environmental assessment estimate is based on past expenses for previous 
ICDBG Environmental Assessments performed to 24CFR58 standards. 
 
Administration of the project is being provided by the Hualapai Tribe through existing 
staff, consultants and the Working Group.  Therefore, administrative expenses are not 
included in the budget or in the HUD-4123. 
 
HUD funding will be utilized for the engineering expenses (Hydrological and Civil) and a 
portion of construction (Construction costs and Contractor O&H).   
Also note that the details for the Hualapai in-kind cash contribution appear under Rating 
Factor #4 – Leveraging.  
 
Subfactor 3: HUD Policy Priorities  

 
3a. Job Creation:  The Youth Camp will not create long-term employment opportunities 
that result directly from this ICDBG project. 
 
3b(2). Sustainability – Universal Design: This priority is a driving force behind the Youth 
Camp improvements.  The improvements are being implemented to allow a much 
broader range of opportunities and activities for all ages.  The Hualapai Tribe has a long 
history of incorporating sustainability into Hualapai projects.  This includes not only 
energy efficiency, but also items applying to health and safety, such as low- or no-VOC 
materials, accessibility standards, etc.  Nearly all projects constructed within the past 
five years incorporate LEED standards, although the Tribe has not pursued certification.  
Mr. Jack Ehrhardt, the Tribe’s Planning & Economic Development Director will be 
responsible for this aspect of the project.  Mr. Ehrhardt has been an activist in 
environmental programs and has been active in Bio-regional, New Urbanism, and 
sustainable planning, design and building.  His own home is featured on the Internet as 
an “Earthship”, and has appeared in a one-hour special on Home and Garden’s 
environmentally green home special and also on the Fox Morning Show. 
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The Green Communities Criteria Checklist will be utilized in for design of the Youth 
Camp’s access and parking, and also in the design of the camping area, including the 
paths and walkways that will link these to other site amenities.  The Criteria will then be 
utilized to track the project’s compliance with HUD’s policy priority for universal design 
and visitability, which goes far beyond simple ADA compliance.  Mr. Ehrhardt is already 
familiar with the Green Communities Criteria and has previously applied it on Public 
facility projects, both on and off-Reservation. 

 
Subfactor 4: Commitment to Sustain Activities 

 
The Youth Camp described in this application is for utilization by Departments and 
Members of the Hualapai Indian Tribe. 
 
Maintenance and Operations Plan:  To project future budget needs, the Tribe required 
the consultant to prepare a Maintenance & Operations Plan, including cost estimates, 
that was specific to the infrastructure included in this application.  This was performed in 
conjunction with preparation of the construction cost estimate and the preliminary 
programming.  Comparable costs were obtained through Tribal utility departments or 
other appropriate sources on-Reservation.  The consultant states that the costs have 
been adjusted for future inflation in energy rates, specifically electric and propane 
supplies.  Reserves for repairs were established based on the projected replacement 
costs for the facilities being installed under this ICDBG program. 
 
The resultant M&O Plan was then presented to Council along with the construction 
estimate, initial facility plans, etc. 
 
Statement:  The Tribal Council has adopted the Maintenance & Operations plan and 
budget in their Project Resolution 34-2011, adopted 5/31/11, which commits to the 
Plan.  The items are adopted on page 3, under items #6, 7, 8 and 9.  A scan of the 
approved Resolution is included as Attachment #8 in this ICDBG application. 
 
The adoption includes the individual uses of funds (Item #6: reflecting lines in the 
budget in the M&O Plan).  It directs the Maintenance Department to carry out the 
operations (Item #7), and directs the Finance Department to provide funding and 
replacement reserves and also directs the finance department to pay any unplanned 
M&O costs (Item #9).    
 
The Maintenance and Operations Plan prepared by the consultant describes systems 
and oversight responsibilities, and assigns roles for the Maintenance and Janitorial 
activities.  It also estimates costs for consumable supplies and for monthly and annual 
utility costs and insurance costs.  The adopted plan includes the following elements: 
 
Maintenance: Maintenance, including periodic Youth Camp campsite cleanups, will be 
provided primarily through the Hualapai Maintenance Department.  This includes 
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mowing of the ball field and similar site maintenance activities.  Utility Maintenance will 
be through the Hualapai Public Works Department. They will be responsible for the 
water system, treatment plant, road maintenance and the underground electric, 
including the generator. The budget also includes periodic maintenance by contractors 
for repairs to the generator and other specialized items. Periodic repairs are included in 
this budget item. 
 
Replacement Reserves: Primary reserves for replacement are included in the budget.  
The reserve primarily covers the generator, the well-pump and the package treatment 
plant.  A portion of the reserve also covers line replacements for water, sewer and 
underground electric on a 20-year cycle. 
 
Annual Electric and Propane: Propane costs for the generator have been combined with 
electric cost to power the well-pump and the treatment plant.  The propane-fired 
generator is considered to be part of the Youth Camp’s electric system.  Costs have 
been projected on an average monthly and annual basis based on information the 
consultant obtained from Hualapai Public Works and Mohave Electric Cooperative. 
 
Insurance: The Maintenance and Operations Plan includes a budget for building 
insurance based on the increase to the Community’s global policy for the physical 
installations.  The Tribe’s policy already covers underground utilities and no increase in 
the policy will occur for those systems.  This was verified the Tribe’s insurance 
representative and is based on 90% co-insurance, special forms coverage, replacement 
cost and a $250 deductible. 
 
Annual Water, Sewer & Trash:  These services are provided by the Hualapai Public 
Works Department and are a combined billing.  The estimate is via the Public Works 
Director; however, it should be considered a “reserve”. While periodic trash pickup may 
be performed, historically each user has hauled away their own refuse.  Also, Water and 
Sewer expenses will require later adjustment to recover actual operating costs of the 
systems being installed through this ICDBG program. 
 
Each of these is adopted line-by-line in the Project Resolution 
 
Security: The Hualapai Game & Fish Department provides security for the area, since 
they are responsible for policing the natural areas of the Hualapai Indian Reservation.  
Under cooperative agreements, they also coordinate with the Hualapai and BIA Police 
Departments.  With the increased usage of the Youth Camp area, it has been 
determined that individual events will be attended by Game & Fish to provide both 
security and immediate medical responses, including providing instant communications 
with other appropriate first-responders. Further, Game and Fish will increase its patrols 
of the Youth Camp during times that is unoccupied to discourage any vandalism or 
other nefarious activities.  Finally – security lighting is a part of the Bunk House project 
that is simultaneously being developed.  This allows visibility into the site and further 
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discourages unauthorized access.  At a later stage of development the Working Group 
has discussed adding a full-time Youth Camp manager on-site; however, that last step 
is not feasible at this time. 
 
Source and Commitment of Operating Funds:  Beyond the Maintenance and Operations 
Plan, the Tribe has been providing and will continue to provide operating funds for the 
various programs that operate at the Youth Camp.  As described previously, the 
activities tend to be through grants and discretionary funds on a by-Department basis 
(i.e.: When Natural Resources holds a Youth session at the Camp, it is paid for by the 
specific Natural Resources program that funded the session.).  These vary throughout 
the year. Operations funding for the utility systems are included in the M&O budget as 
described previously. 
 
Service Providers:  There are no outside service providers involved in this project.  
Mojave Electric provides service to the existing overhead electric line and site meter, 
and therefore they will be involved in project engineering to ensure that the on-site 
electric is compatible with their system. 
 
Commitment: This application and Council’s adoption of the Project Resolution is a 
commitment to provide all services and confirms that the Consultant and the Planning 
Department have accurately addressed operating expenses and space needs, as 
determined through the Tribal Member-based process, including posting of the 
Community Development Statement.  These are confirmed throughout the Resolution, 
both in the “Whereas’s” and in the “Now Therefore Be It Resolved’s”. 
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Rating Factor 4: Leveraging Resources 
 
The Non-ICDBG Portion of Project Costs is 26.67% or more with a total contribution of 
$300,000.00. 

 
The contribution is cash being used for direct project expenses as budgeted by the 
Consultant.  In-kind contributions of Tribal Administration or personnel are not a portion 
of this cash contribution.  The contribution is also separate from any matching funds that 
the Tribe has committed to the Bunk House project, which is funded through other 
sources with distinct dedicated funding.  
 
Statement:  The Hualapai Indian Tribe will contribute $300,000 to the FY11 ICDBG 
Youth Camp Infrastructure and Improvements outlined in this application.  The 
commitment is made via Project Resolution 34-2011 on page 3 (item #10), adopted on 
May 31, 2011.  The Resolution is Attachment #8 to this application.  This documents the 
commitment.   
 
As described in the budget and cost estimates, this is a cash contribution for various 
project elements, including construction.  Unused cash devoted to non-construction line 
estimates will be transferred to the construction line item to enhance the ultimate 
constructed facilities.  
 

The match represents approximately 27% of the total of $1,125,000 in project costs. 
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Current User Groups

50%

10%

40% NR Hunters
NR Youth
Health

Rating Factor 5: Comprehensiveness & Coordination 
 

Subfactor 1:  Coordination with Other Organizations  
 

The Youth Camp has involved coordination with a variety of Tribal Departments.  Many 
of these are reflected in the next segment of this narrative.  They include Cultural 
Resources, Natural Resources, Fish & Game, Education and Training, and the Health 
Department.   
 
None of the above has a financial interest in this project; however, all are interested in 
expanding their use of the Youth Camp and all have participated in the various planning 
exercises that have led to implementation.  As previously stated, members of these 
departments and other Tribal Members are comprising the Working Group that is 
providing and will continue to provide guidance through this project to ensure it meets 
the intended outcomes. 
 
Subfactor 2:  Measurable Outcomes 
 
The needs for this project are detailed in Rating Factor #2.  The Logic Model is 
Attachment #7 in this application and is described and augmented below: 
 
Currently the Natural Resources/Wildlife Conservation and Health Department are the 
primary user groups for the youth camp.  Other Departments have indicated a strong 
interest in using the facilities as well including the Cultural Resources Department, 
Elderly Center, Training Center, and Community groups such as the Bird 
Dancers/Singers. These groups indicated they would use the youth camp facilities, 
especially if the renovated facilities could accommodate large groups and meet the 
needs of differing age groups (youth, and elderly). 
 
In the feasibility study performed for the Youth Camp, there were key charts that 
described the activities and usage.  They are copied below: 
 

Current User Groups as of 2010. 
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Anticipated User Groups

NR Hunter
NR Youth
Health 
Cultural 
Elderly
Comm.
Training

Anticipated User Groups following Completion 
 
 
 
 
 
 
 
 

 
Results of a Departmental Survey to determine future group event usage were recorded 
in the chart below.  
 

 

  Youth Camp User 
Groups 

  

 
USER GROUP 

 
TIME OF YEAR 

 
GROUP SIZE 

 
GROUP 
DESCRIPTION 

 
DESCRIPTION OF 
USE 

 
CULTURAL 
RESOURCES 
DEPARTMENT 

 
SUMMER ANNUALY 
(1 WEEK) 

 
 
            130 

PAI LANGUAGE 
CAMP 
100 YOUTH 
30 ADULTS 

BUNK HOUSE, MESS 
HALL,  BALLFIELD, 
SURROUNDING SITE 

 
NATURAL 
RESOURCES 
WILDLIFE 

 
 
FALL ANNUALLY 
(AUGUST-OCTOBER) 
 

 
 
            100 

FALL BIG GAME 
HUNTERS/TRIBAL 
GUIDES/WILDLIFE & 
NATURAL 
RESOURCES 

BUNK HOUSES, 
CAMPING TRAILERS,  
MESS HALL, 
CAMPING IN 
SURROUNDING SITE  

 
 
ELDERLY CENTER 
(ANTICIPATED USE) 
 

 
SPRING 
 
 
FALL 

 
            130 
 
 
            130 

TRADITIONAL 
CULTURAL 
PRACTICES, 
BARBEQUE, HIKING, 
ETC. 

BUNK HOUSES, 
MESS HALL, 
PREPARED 
CAMPSITES 

TRAINING & 
EDUCATION DEPT 
(ANTICIPATED USE) 

 
WEEKLY 

           
            100 

WORKSHOPS, 
CULTURAL 
ENRICHMENT 
PROGRAMS 

MESS HALL, BUNK 
HOUSE, 
SURROUNDING SITE 

 
CHILDCARE 
 

 
LIMITED USE 

   

COMMUNITY 
DANCE/SINGING 
GROUP 
(ANTICIPATE) 

SPRING ANNUALY 
 
SUMMER ANNUALY 
 

 
          80-120 

TRADITIONAL SONG 
& DANCE CAMP 

BUNK HOUSE, MESS 
HALL, 
SURROUNDING SITE 

 
HEALTH 
DEPARTMENT 
 

 
SUMMER 
 

 
          80-120 

HEALTHY 
LIFESTYLE CAMP 

BUNK HOUSE, MESS 
HALL,  BALLFIELD, 
SURROUNDING SITE 

 
 
The infrastructure and improvements at the Youth Camp constitutes a renovation that 
allows users and events such as these.  It also accommodates the Tribal Member 
families that use the site for family get-ways. 
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Outputs include: 
 
 Linear feet of utilities installed: we have added the 1/2-mile sewer, the ¼-mile water 

and the ¼-mile electric to show a total of 5,280 feet of utilities installed. 
 Rehabilitation – Design Incorporates visitability principles and standards: Renovation 

includes ensuring that the Youth Camp is accessible to all ages and that useable 
campsites are constructed for those that are mobility impaired.   

 The New Construction Activity refers to the sewage treatment plant and the 
water/well that will provide a healthy environment as opposed to the current hauled 
water and septic system.  The measurement is therefore “2” new facilities. 

 
Outcomes include: 
 
 Infrastructure – Improved quality of life due to hook-ups:  While the drop-down uses 

“households” the 20 pre-measurement includes the RV/Camping pads and 
additional standpipes in the surrounding camping area and at the ball field.  IHS will 
be inspecting the systems for water quality, wastewater treatment disposal, etc. and 
their reports will include examinations of the service connections and standpipes. 

 Sustainability-Public Facilities Construction-New public facilities constructed in 
accordance with visitability principles: The outcome is one Youth Camp that is 
available to a wide range of Tribal Members including Elders, Families and Youths.   

 Other:  A key outcome is providing a variety of programs in a natural environment.  
This includes various camps and recreational, educational and health programs.  
The listing in the chart on the previous page shows the variety of programs that are 
projected to be accommodated.  Therefore an outcome would be a minimum of 
seven events with an average attendance of 100 yielding 700 Tribal Members 
participating in cultural, recreational and educational events that are not provided at 
this time. 

 
 
These also are measureable results of the project.  Since reservations for the Youth 
Camp are made through the Planning Department, the utilization increases can be 
tracked against the above charts to see if the projected goals are being met.  This can 
be done via pre- and post- tests and monitored on a quarterly basis through permits 
issued via the Planning Department.  Further, an update of the Community Needs 
Assessment should show a lower ranking of the Youth Camp as a Tribal Member 
priority for improvement.  It also should show a decrease in survey responses listing a 
lack of opportunity for family activities. 
 
These two additional tools will also track whether the underlying goals and needs of the 
Hualapai Indian Tribe have been met. 
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Implementation Schedule
Indian Community Development Block Grant (ICDBG)

OMB Approval No. 2577-0191
(exp. 2/29/2012)

See Instructions and Public Reporting Statement on back.
Submit a separate implementation schedule for each project category.

U.S. Department of Housing
and Urban Development
Office of Public and Indian Housing

10. Planned Drawdowns by Quarter $ $ $ $ $ $ $ $ $Total
(Enter amounts non-cumulatively)

11. Cumulative Drawdown $ $ $ $ $ $ $ $ $Total
(If more than one page, enter total on last page only)

1.  Name of Applicant  (as shown in Item 5, Standard Form 424) 2.  Application/Grant Number (to be assigned by HUD) 3. Original (First submission to HUD) Date (mm/dd/yyyy)

Pre-Award Submission
Amendment  (submitted after grant approval)

4.  Name of Project  (as shown on form HUD-4123, item 4) 5.  Effective Date (mm/dd/yyyy) Expected Completion Date (mm/dd/yyyy) Expected Closeout Date (mm/dd/yyyy)

6.  Environmental Review Status
Exempt  (As described in 24 CFR 58.34) Under Review  (Review underway; Finding of No Significant Impact  (Finding made that request for release of

findings not yet made) funds for project is not an action which may significantly affect the environment.)

EIS Required  (Finding that project may Not Started Certification  (Environmental review completed; Categorically Excluded 7. Tribal Fiscal Year (mm/dd/yyyy)
significantly affect environment or (Review not yet begun) certification and request for release of funds (as described in 24 CFR 58.35)
EIS automatically required by 24 CFR 58.37) being prepared for submission.)

8. Task List
(List tasks such as environmental assessment, acquisition, etc.)

9. Schedule.
Use Calendar Year (CY) quarters.  Fill-in the CY below.  See detailed instructions on back.

CY _____ CY _____ Date (mm/dd/yyyy)
1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 5th Qtr. 6th Qtr. 7th Qtr. 8th Qtr. (If exceeds 8th Q tr
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Public reporting burden for this collection of information is estimated to average 40  hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining
the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing
this burden, to the Reports Management Officer, Paperwork Reduction Project (2577-0191), Office of Information Technology, U.S. Department of Housing and Urban Development, Washington, D.C. 20410-
3600.  This agency may not collect this information, and you are not required to complete this form, unless it displays a currently valid OMB control number.
This collection of information requires that each eligible applicant submit information to enable HUD to select the best projects for funding during annual competitions for the ICDBG Program.  The information
will be used by HUD to determine whether applications meet minimum screening eligibility requirements and application submission requirements.  Applicants provide general information about the project which
is preliminary to the review of the applicant’s response to the criteria for rating the application.  The information is essential for HUD in monitoring grants to ensure that grantees are making proper use of Federal
dollars.  Responses to the collection are required by Section 105 of the Department of Housing and Urban Development Reform Act (P.L. 101-235) as amended by the Cranston-Gonzales National Affordable
Housing Act of l990.  The information requested does not lend itself to confidentiality.

Instructions for Item 9  Schedule:   Use Calendar Year (CY) quarters.  Fill-in the CY below.   If the project begins in May, for example, enter under "1st Qtr.", A(April), M(May), J(June).  Indicate time period required
to complete each activity, e.g., acquisition, by entering "X" under the months it will begin and end.  Draw a horizontal line from the first to the second "X".  If the completion date will extend beyond the 8th quarter, enter
date in the far right column and attach an explanation.
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Implementation Schedule
Indian Community Development Block Grant (ICDBG)

OMB Approval No. 2577-0191
(exp. 2/29/2012)

See Instructions and Public Reporting Statement on back.
Submit a separate implementation schedule for each project category.

U.S. Department of Housing
and Urban Development
Office of Public and Indian Housing

10. Planned Drawdowns by Quarter $ $ $ $ $ $ $ $ $Total
(Enter amounts non-cumulatively)

11. Cumulative Drawdown $ $ $ $ $ $ $ $ $Total
(If more than one page, enter total on last page only)

1.  Name of Applicant  (as shown in Item 5, Standard Form 424) 2.  Application/Grant Number (to be assigned by HUD) 3. Original (First submission to HUD) Date (mm/dd/yyyy)

Pre-Award Submission
Amendment  (submitted after grant approval)

4.  Name of Project  (as shown on form HUD-4123, item 4) 5.  Effective Date (mm/dd/yyyy) Expected Completion Date (mm/dd/yyyy) Expected Closeout Date (mm/dd/yyyy)

6.  Environmental Review Status
Exempt  (As described in 24 CFR 58.34) Under Review  (Review underway; Finding of No Significant Impact  (Finding made that request for release of

findings not yet made) funds for project is not an action which may significantly affect the environment.)

EIS Required  (Finding that project may Not Started Certification  (Environmental review completed; Categorically Excluded 7. Tribal Fiscal Year (mm/dd/yyyy)
significantly affect environment or (Review not yet begun) certification and request for release of funds (as described in 24 CFR 58.35)
EIS automatically required by 24 CFR 58.37) being prepared for submission.)

8. Task List
(List tasks such as environmental assessment, acquisition, etc.)

9. Schedule.
Use Calendar Year (CY) quarters.  Fill-in the CY below.  See detailed instructions on back.

CY _____ CY _____ Date (mm/dd/yyyy)
1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr. 5th Qtr. 6th Qtr. 7th Qtr. 8th Qtr. (If exceeds 8th Q tr
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Public reporting burden for this collection of information is estimated to average 40  hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining
the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing
this burden, to the Reports Management Officer, Paperwork Reduction Project (2577-0191), Office of Information Technology, U.S. Department of Housing and Urban Development, Washington, D.C. 20410-
3600.  This agency may not collect this information, and you are not required to complete this form, unless it displays a currently valid OMB control number.
This collection of information requires that each eligible applicant submit information to enable HUD to select the best projects for funding during annual competitions for the ICDBG Program.  The information
will be used by HUD to determine whether applications meet minimum screening eligibility requirements and application submission requirements.  Applicants provide general information about the project which
is preliminary to the review of the applicant’s response to the criteria for rating the application.  The information is essential for HUD in monitoring grants to ensure that grantees are making proper use of Federal
dollars.  Responses to the collection are required by Section 105 of the Department of Housing and Urban Development Reform Act (P.L. 101-235) as amended by the Cranston-Gonzales National Affordable
Housing Act of l990.  The information requested does not lend itself to confidentiality.

Instructions for Item 9  Schedule:   Use Calendar Year (CY) quarters.  Fill-in the CY below.   If the project begins in May, for example, enter under "1st Qtr.", A(April), M(May), J(June).  Indicate time period required
to complete each activity, e.g., acquisition, by entering "X" under the months it will begin and end.  Draw a horizontal line from the first to the second "X".  If the completion date will extend beyond the 8th quarter, enter
date in the far right column and attach an explanation.
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Previous editions are obsolete form HUD-4123 (12/98)Page 1 of 2

Cost Summary
Indian Community Development Block
Grant (ICDBG)

See Instructions and Public Reporting Statement on back.

5.    Administration
a. General Management and Oversight

b. Indirect Costs: Enter indirect costs to be charged to the
program pursuant to a cost allocation plan.

c. Audit:  Enter estimated cost of Program share of A-133 audits.

Administration Total *

6. Planning  The Project description must address the proposed use
of these funds.

7. Technical Assistance  Enter total amount of ICDBG funds
requested for technical assistance.  **

8. Sub Total   Enter totals of columns b. and c.

9. Grand Total  Enter sum of column b. plus column c.

1.  Name of Applicant  (as shown in Item 5, Standard Form 424) 2.  Application/Grant Number  (to be assigned by HUD upon submission)

3. Original Revision Amendment Date (mm/dd/yyyy)
(check here if this is the (check here if submitted (check here if submitted
first submission to HUD)  with implementation schedule after HUD approval of grant)

as part of pre-award requirements

4. Program Funds  (in thousands of $ )
Project Name & Project Category ICDBG Other

(see instructions on back) Amount Requested Other Source Amount Source of Other Funds
for each activity for each activity for each activity

a b c d
$ $

$ $

$

U.S. Department of Housing
and Urban Development
Office of Public and Indian Housing

  OMB Approval No. 2577-0191
(exp. 2/29/2012)

 * The total of items 5 and 6 cannot exceed 20% of the total ICDBG funds requested.

** No more than 10% of ICDBG funds requested may be used for technical assistance.  If funds are requested under this line item, a separate project description
must accompany the application to describe the technical assistance the application intends to obtain.  Only technical assistance costs associated with the
development of a capacity to undertake a specific funded program activity are eligible (24 CFR 1003.206).
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Previous editions are obsolete form HUD-4123 (12/98)Page 2 of 2

Public reporting burden for this collection of information is estimated to average 40  hours per response, including the time f or reviewing instructions,
searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  This agency may
not collect this information, and you are not required to complete this form, unless it displays a currently valid OMB control number.
This collection of information requires that each eligible applicant submit information to enable HUD to select the best projects for funding during annual
competitions for the ICDBG Program.  The information will be used by HUD to determine whether applications meet minimum screeni ng eligibility
requirements and application submission requirements.  Applicants provide general information about the project which is preliminary to the review of the
applicant’s response to the criteria for rating the application.  The information is essential for HUD in monitoring grants to ensure that grantees are making
proper use of Federal dollars.  Responses to the collection are required by Section 105 of the Department of Housing and Urban Development Reform Act (P.L.
101-235) as amended by the Cranston-Gonzales National Affordable Housing Act of l990.  The information requested does not lend itself to confidentiality.

Instructions for Item 4.
Project Name and Project Type

Participants enter the project name and the name of one of the
following three categories of activities:

• Housing
• Community Facilities
• Economic Development

Also enter the component name if applicable.  Use a separate
Cost Summary sheet (form HUD-4123) for each project in-
cluded in the application.
Examples of categories and/or components including ex-
amples of eligible activities are listed below.

Housing

Rehabilitation Component
• Rehabilitation
• Demolition

Land to Support New Housing Component

New Housing Construction Component

Community Facilitites

Infrastructure Component
• Water
• Sewer
• Roads and Streets
• Storm Sewers
Buildings Component
• Health Clinic
• Daycare Center
• Community Center
• Multi-purpose Center

Economic Development
• Commercial   (wholesale, retail)
• Industrial
• Motel/Hotel
• Restaurant
• Agricultural Development
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HUD Program

Program CFDA #

Applicant Legal Name

CCR Doing Business As Name

DUNS Number 035883487  0000

City

State

Zip Code 86434.00  0179

Grantee Contact Name

Grantee Contact email

Logic Model Contact Name

Logic Model Contact email

Project Name

Project Location City/County/Parish

Project Location State

Zip Code 86434.00 
Project Type

Construction Type

Grants.gov Application Number

HUD Award Number

Logic Model Amendment Number

Program Component

Additional Information for Reporting (Leave Blank At the Time of Application)

2011 eLogic Model® Information Coversheet

Program Information

Grantee Information

Instructions

14.862

Project Information

ICDBG

When completing this section there are "mandatory" fields that must be completed. These fields are highlighted in yellow. The

required data must be entered correctly to complete an eLogic Model®. After completing all mandatory fields on the coversheet click

on the “Check Errors” button at the top of this page. Applicant Legal Name must match box 8a in the SF-424 in your application.

Enter the legal name by which you are incorporated and pay taxes. CCR Doing Business is new for 2010 eLogic Model®. Only

complete this field if your registration at CCR includes an entry in Doing Business as: (dba). Enter the DUNS # as entered into box

8c of the SF-424 Application for Federal Assistance form. Enter the City where your organization is located, this information must

match the SF-424 data in your application. Use the dropdown to enter the State where your organization is located, this information

must match the SF-424 data in your application. This information must match the SF-424 data in your application. Enter the Grantee

Contact Name and email address in the field provided. Enter the name of the person that completed the eLogic Model® and their

email address in the field provided. When completing the Project Information Section, applicants except Indian Tribes must enter

their Project Name, Project Location City/County/Parish, State, Project Type, and Construction Type. If there are multiple locations,

enter the location where the majority of the work will be done. Indian tribes, including multi-state tribes, should enter the City or

County associated with their business address location. For Indian Tribes, enter the state applicable to the business address of the

Tribal entity.

Hualapai Indian Reservation/ Mohave County

Youth Camp Infrastructure & Improvements

ARIZONA

Hualapai Indian Tribe

Peach Springs

ARIZONA

Jack Ehrhart

hualapaiplanning@citlink.net

Phil Entz

phil@urbantech-ltd.com
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Applicant Legal Name

CCR Doing Business As Name

HUD Program ICDBG Reporting Period

Program Component Reporting Start Date DUNS No. 035883487  0000

Project Name
Youth Camp Infrastructure & Improvements

Reporting End Date 2011

HUD

Goals

Policy

Priority
Needs Services/Activities Outcomes Evaluation Tools

2 3 5 7
Planning Programming Pre Post YTD Impact Pre Post Accountability

4C 2c 5280 20 A. Tools for Measurement

Construction log

1 1

Pre-post tests

Intake log

2 700

B. Where Data Maintained

Centralized database

C. Source of Data

Inspection results

Permits issued

D. Frequency of Collection

Quarterly

0

Hualapai Indian Tribe

#VALUE!

Facilities

6

YTD

Public Facilities-New Construction-Facilities,

health & safety, recreation, community

services |Facilities

Households

Measures Measures

#VALUE!

#VALUE!#VALUE!

#VALUE!

#VALUE!

Infrastructure-Improved quality of life due to

sewer and water hook-ups |Households

Policy Priority-Sustainability-Public Facilities

Construction-New public facilities constructed

in accordance with visitability principles

|Facilities

#VALUE!

OtherOther |Other

#VALUE!

#VALUE!

Facilities

#VALUE!

1

Policy
Infrastructure-Gas & Electric

Lines/Roads/Water/Sewer |Linear Feet

Indian Tribes and Alaskan

Natives are in need of

community infrastructure

and facilities to improve

the health, safety, and

well-being of residents. Policy Priority-Sustainability-Public Facilities-

Rehabilitation-Design incorporates visitability

principles and standards |Facilities

Year 1

#VALUE!

#VALUE!

#VALUE!

#VALUE!

4

#VALUE!

#VALUE!

Linear Feet

Facilities
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Applicant Legal Name

CCR Doing Business As Name

HUD Program ICDBG Reporting Period

Program Component Reporting Start Date DUNS No. 035883487  0000

Project Name
Youth Camp Infrastructure & Improvements

Reporting End Date 2011

HUD

Goals

Policy

Priority
Needs Services/Activities Outcomes Evaluation Tools

2 3 5 7
Planning Programming Pre Post YTD Impact Pre Post Accountability

0

Hualapai Indian Tribe

6

YTD

Measures Measures

1

Policy

Year 1

4

E. Processing of Data

Manual tallies

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!
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Applicant Legal Name

CCR Doing Business As Name

HUD Program ICDBG Reporting Period

Program Component Reporting Start Date DUNS No. 035883487  0000

Project Name
Youth Camp Infrastructure & Improvements

Reporting End Date 2011

HUD

Goals

Policy

Priority
Needs Services/Activities Outcomes Evaluation Tools

2 3 5 7
Planning Programming Pre Post YTD Impact Pre Post Accountability

4C 2c 5280 20 A. Tools for Measurement

Construction log

1 2

Pre-post tests

2 700

B. Where Data Maintained

Centralized database

C. Source of Data

Inspection results

Permits issued

D. Frequency of Collection

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!

Facilities Other |Other

#VALUE!

#VALUE!

Indian Tribes and Alaskan

Natives are in need of

community infrastructure

and facilities to improve

the health, safety, and well-

being of residents.

Infrastructure-Gas & Electric

Lines/Roads/Water/Sewer |Linear Feet
Linear Feet

#VALUE!

Policy Priority-Sustainability-Public Facilities

Construction-New public facilities constructed in

accordance with visitability principles |Facilities

1 4

#VALUE!

Policy

Public Facilities-New Construction-Facilities,

health & safety, recreation, community services

|Facilities

Households

YTD

6

#VALUE!

Other

Year 2

Hualapai Indian Tribe

Facilities

Infrastructure-Improved quality of life due to

sewer and water hook-ups |Households

Measures

0

FacilitiesPolicy Priority-Sustainability-Public Facilities-

Rehabilitation-Design incorporates visitability

principles and standards |Facilities

Measures
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CCR Doing Business As Name

HUD Program ICDBG Reporting Period

Program Component Reporting Start Date DUNS No. 035883487  0000

Project Name
Youth Camp Infrastructure & Improvements

Reporting End Date 2011

HUD

Goals

Policy

Priority
Needs Services/Activities Outcomes Evaluation Tools

2 3 5 7
Planning Programming Pre Post YTD Impact Pre Post Accountability

1 4

Policy YTD

6

Year 2

Hualapai Indian Tribe

Measures

0

Measures

Quarterly

E. Processing of Data

Manual tallies

#VALUE! #VALUE!

#VALUE! #VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!
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Applicant Legal Name

CCR Doing Business As Name

HUD Program ICDBG Reporting Period

Program Component Reporting Start Date DUNS No. 035883487  0000

Project Name
Youth Camp Infrastructure & Improvements

Reporting End Date 2011

HUD

Goals

Policy

Priority
Needs Services/Activities Outcomes Evaluation Tools

2 3 5 7
Planning Programming Pre Post YTD Impact Pre Post Accountability

A. Tools for Measurement

B. Where Data Maintained

C. Source of Data

D. Frequency of Collection

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!

1 4

#VALUE!

Policy
#VALUE!

YTD

6

#VALUE!

#VALUE!

Year 3

Hualapai Indian Tribe

#VALUE!

Measures

0

#VALUE!

Measures
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Applicant Legal Name

CCR Doing Business As Name

HUD Program ICDBG Reporting Period

Program Component Reporting Start Date DUNS No. 035883487  0000

Project Name
Youth Camp Infrastructure & Improvements

Reporting End Date 2011

HUD

Goals

Policy

Priority
Needs Services/Activities Outcomes Evaluation Tools

2 3 5 7
Planning Programming Pre Post YTD Impact Pre Post Accountability

1 4

Policy YTD

6

Year 3

Hualapai Indian Tribe

Measures

0

Measures

E. Processing of Data

#VALUE! #VALUE!

#VALUE! #VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!
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Applicant Legal Name

CCR Doing Business As Name

HUD Program ICDBG Reporting Period

Program Component Reporting Start Date DUNS No. 035883487  0000

Project Name
Youth Camp Infrastructure & Improvements

Reporting End Date 2011

HUD

Goals

Policy

Priority
Needs Services/Activities Outcomes Evaluation Tools

2 3 5 7
Planning Programming Pre Post YTD Impact Pre Post Accountability

A. Tools for Measurement

B. Where Data Maintained

C. Source of Data

D. Frequency of Collection

Total

Hualapai Indian Tribe

0

#VALUE!

#VALUE!

1

Policy

4

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!

MeasuresMeasures

6

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!

YTD

#VALUE!
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HUD Program ICDBG Reporting Period

Program Component Reporting Start Date DUNS No. 035883487  0000

Project Name
Youth Camp Infrastructure & Improvements

Reporting End Date 2011

HUD

Goals

Policy

Priority
Needs Services/Activities Outcomes Evaluation Tools

2 3 5 7
Planning Programming Pre Post YTD Impact Pre Post Accountability

Total

Hualapai Indian Tribe

0

1

Policy

4

MeasuresMeasures

6

YTD

E. Processing of Data

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!

#VALUE!
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Manifest for Grant Application # GRANT10897392

Grant Application XML file (total 1):

1. GrantApplication.xml. (size 18402 bytes)

Forms Included in Zip File(total 5):

1. Form SF424_2_1-V2.1.pdf (size 39253 bytes)

2. Form Attachments-V1.1.pdf (size 30431 bytes)

3. Form FaithBased_SurveyOnEEO-V1.2.pdf (size 32919 bytes)

4. Form HUD_FaxTransmittal-V1.1.pdf (size 28272 bytes)

5. Form HUD_DisclosureUpdateReport-V1.1.pdf (size 36295 bytes)

Attachments Included in Zip File (total 9):

1. Attachments Attachments-ATT3-1236-02b-HYCI-HUD4125page2.pdf
application/pdf (size 110434 bytes)

2. Attachments Attachments-ATT4-1237-03-HYCI-HUD4123.pdf application/pdf
(size 70232 bytes)

3. Attachments Attachments-ATT6-1239-05-HYCI-DetailedSchedule.pdf
application/pdf (size 39476 bytes)

4. Attachments Attachments-ATT2-1235-02a-HYCI-HUD4125page1.pdf
application/pdf (size 107068 bytes)

5. Attachments Attachments-ATT5-1238-04-HYCI-NarrativeRatingFactors.pdf
application/pdf (size 662613 bytes)

6. Attachments Attachments-ATT1-1234-01-HYCI-ThresholdsContents.pdf
application/pdf (size 21146 bytes)

7. Attachments Attachments-ATT8-1241-07-HYCI-LogicModel.xls application/excel
(size 2928128 bytes)

8. Attachments Attachments-ATT7-1240-06-IncomeSurvey.pdf application/pdf
(size 397021 bytes)

9. Attachments Attachments-ATT9-1242-08-HYCI-Resolution.pdf application/pdf
(size 961375 bytes)
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